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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended June 30, 2009. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

During the second quarter of 2009, there was significant progress towards completion of
the reconfiguration program. Non-border Stage 2 licensees continue to make steady progress
with Frequency Reconfiguration Agreement (“FRA”) negotiations and their implementation
activities. In the U.S.-Canada border regions, substantial progress has been made in planning
and negotiation activities. This progress is due to licensees, vendors, and Sprint Nextel working
together to complete reconfiguration activities.

Reconfiguration of Non-Border Stage 2 Licensees

As of June 30, 2009, 88 percent of non-border Stage 2 FRAs have been negotiated and
submitted to the TA. Many of the outstanding FRAs are for licensees with large and complex
systems.

Licensees continue to make progress in implementation activities. During the second
quarter, Stage 2 licensees retuned, reflashed, or replaced approximately 122,000 radios (first
touches), bringing the total complete as of June 30, 2009 to approximately 595,000 radios. In
some cases, licensees that finished retuning their subscriber units must wait for interoperable
licensees to also finish this step before they can move on to infrastructure retuning and system
cut-over. There were 40 Stage 2 FRAs for which licensees completed their physical retunes

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order™); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third
MO&QO™); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report
and Order”); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&O”); Fourth
Memorandum Opinion and Order, 24 FCC Rcd 2413 (2009) (collectively “Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3) (2008). The band reconfiguration program generally consists of two broad stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and the relocation of Public
Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There are two phases of reconfiguration for
each of these stages — the planning and negotiation phase that results in a Frequency Reconfiguration Agreement
between the licensee and Sprint Nextel and the implementation phase that consists of the physical retuning of the
radio system.
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during the second quarter. More than 40 percent of non-border Stage 2 licensees had completed
the physical retuning of their radio systems as of June 30, 2009.

The TA has continued, and will continue, its efforts to assist licensees move through the
implementation phase. The TA conducted three Implementation Planning Sessions (“IPS”)
during the second quarter in which it worked with licensees, vendors, and Sprint Nextel to
develop regional implementation schedules that identify key milestones and dependencies
associated with reconfiguration implementation activities. As of June 30, 2009, the TA had
conducted IPS in 26 NPSPAC regions. Two IPS were held in July 2009 and additional IPS will
be conducted in the third quarter.

For NPSPAC regions that previously had an IPS, the TA monitors the progress of
licensees” implementation activities against the baseline regional schedule developed at the IPS.
To provide licensees with visibility into implementation progress and any changes to the
schedule for their region, the TA circulates on a monthly basis an implementation schedule
report, which contains an updated regional schedule, to licensees in NPSPAC regions where an
IPS has been held. This report allows licensees to view the progress of interdependent licensees
and helps to promote maintaining interoperability in the region during implementation. The TA
encourages licensees to inform the TA of any changes to their schedule so that it can update the
regional schedule and keep it current.

Reconfiguration of Canadian Border Region Licensees

As of June 30, 2009, Canadian border licensees and Sprint Nextel had completed
negotiations on and submitted to the TA 64 Planning Funding Agreements (“PFAs”), the vast
majority of which were for Stage 2 (Public Safety) licensees. These licensees are currently
engaged in activities to plan for their reconfigurations and prepare reconfiguration cost estimates.

Canadian border Stage 1 (Business, Industrial and Land Transportation (“B/ILT”) and
Specialized Mobile Radio (“SMR”)) licensees negotiated and submitted to the TA 33 FRAs
during the second quarter. As of June 30, 2009, 60 percent of Canadian border Stage 1 FRAS
were submitted to the TA. Canadian border Stage 2 licensees that do not require a PFA began
submitting cost estimates to Sprint Nextel and entering FRA negotiations during the second
quarter. As of June 30, 2009, 9 percent of Canadian border Stage 2 FRAs were submitted to the
TA.

Guidance and Recent Developments

Based on developments occurring during the second quarter, the TA makes the following
general observations and recommendations that it believes will assist licensees participating in
the program.

First, the TA reminds licensees and stakeholders that upgrades that occur during
reconfiguration must comply with the TA’s upgrade policy.® The policy applies to complete or

® See Reconfiguration Handbook release 3.0 (Oct. 20, 2008), at 79-82, available at
http://www.800TA.org/content/resources/Handbook_v3.pdf.

2
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partial upgrades of subscriber units and of infrastructure and, as noted below, strongly
discourages upgrades at this point in the program. If the TA has not approved a licensee’s
upgrade during its review of the FRA or Amendment, the licensee may not be able to support its
costs with the proper documentation and therefore may be at risk of not receiving payment.

The TA’s upgrade policy also requires that a licensee demonstrate to the TA’s
satisfaction that the proposed upgrade would not lengthen its reconfiguration implementation
schedule past that which it would have been if an upgrade were not implemented. As the TA has
previously noted, at this stage of the reconfiguration program, with non-border licensees
conducting reconfiguration pursuant to an FCC waiver of June 26, 2008 program completion
deadline, the TA presumes that additionally proposed upgrades that were not incorporated in the
implementation timeline in the licensee’s request for waiver filed with the FCC would contribute
to a delay in the licensee’s reconfiguration.* The licensee has a heavy burden to overcome to
demonstrate to the TA’s satisfaction that the proposed upgrade would not lengthen its
implementation schedule.

Second, in an effort to reduce the amount of time that licensees and vendors spend
providing additional information or responding to questions about a Change Notice, the TA
developed a revised Change Notice Form, which was posted on the TA’s website in July 2009.°
The TA consulted with Sprint Nextel and vendors as it updated this form. The revised form
specifically seeks information about entity specific costs associated with the change and also
asks if the Change Notice is related to prior Change Notices. The TA encourages licensees to
use the revised form when submitting Change Notices.

Third, to expedite the Actual Cost Reconciliation (“ACR”) and closing processes, the TA
is now communicating with Sprint Nextel and licensees when an ACR Statement is outstanding
beyond a certain amount of time in order to determine the cause of delay and assist licensees in
completing this process.

% See id. at 81; see also 800 MHz Transition Administrator, LLC, “Quarterly Progress Report for the Quarter Ended
June 30, 2008,” WT Docket No. 02-55, at 2-3 (filed Sept. 19, 2008).

® The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.

3
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and describes specific
actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of
call signs included in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of June 30, 2009°
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e Stage 1: 99 percent of non-border FRAs have been submitted to the TA

e Stage 2: 88 percent of non-border FRAs have been submitted to the TA (an increase
from 86 percent as of March 31, 2009)

® Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.

4
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For the program as a whole, 1,685 FRAS (94 percent) have been submitted to the TA out
of a total of 1,791 FRASs expected for non-border licensees in Stages 1 and 2.

Another indication of progress is the number of FCC licenses (each license has a unique
call sign) included in FRAs. The chart below shows the number of call signs with frequencies in
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA.

Chart 2: Call Signs in Submitted FRAs by Band’
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The number of outstanding Channels 1-120 call signs not yet in FRAs reflects the
significant number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC, the difference is again the border factor
(both Canadian and Mexican), as well as an indication that a number of the outstanding non-
border FRAs are for large systems with multiple call signs.

2.  Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation (physical
retuning) progress in two ways: (1) the number of FRAs for which reconfiguration
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being
cleared by licensees.?

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.

" This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

8 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels.
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Chart 3: Non-border FRAs with Reconfiguration Implementation Complete as of June 30,
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With Sprint Nextel reporting that physical retuning is complete for 96 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion. 67.1 percent of
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees as of June 30, 2009. The difference between the numbers by percentages of
call signs compared to the numbers by percentages of FRAs is attributable to the fact that the
FRA statistics do not include agreements in border areas, while the call sign statistics do include
call signs in border areas.

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. During the second quarter, there were an
additional 40 Stage 2 FRAs for which licensees reported their physical retunes as complete. As
of June 30, 2009, there were 361 FRASs (41 percent) for which non-border Stage 2 licensees had
completed their physical retunes and transitioned to their new channels. 23 percent of Stage 2
call signs were reported by Sprint Nextel as being cleared by licensees as of June 30, 2009. The
retuning of base stations to a licensee’s new channel assignments and commencement of system
operations on the new channels is a significant milestone because it means that the main goal of
the reconfiguration process — separating Public Safety and commercial cellular operations — has
been achieved.

B. Recent Developments

1. Requests for Waiver of Rebanding Completion Deadline

On June 9, 2009, the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”)
released an Order addressing supplemental requests for waiver of the rebanding completion



Hl]l] Tl Transition Quarterly Progress Report
W Administrator for the Quarter Ended June 30, 2009

deadline that were filed by licensees in accordance with prior PSHSB Orders.® The PSHSB
granted the waiver requests in whole or in part, granting a specific waiver date to each licensee,
with October 1, 2009 as the latest granted waiver date. The PSHSB also held in abeyance or
dismissed certain waiver requests that did not provide proposed milestone dates for
implementation activities and directed such licensees to file supplemental requests for waiver to
provide such information. For licensees not addressed in the June 9, 2009 Order, the PSHSB
released a Public Notice on June 10, 2009 providing guidance regarding filing a supplemental
request for waiver.'

Non-border licensees that will not complete the physical reconfiguration of their systems
by their waiver date previously granted by the PSHSB must request additional time from the
PSHSB by filing a supplemental request for waiver. Pursuant to the PSHSB’s June 9, 2009
Order and June 10, 2009 Public Notice, many non-border licensees were required to file a
supplemental request for waiver by July 9, 2009. Licensees were required to update the
information in their prior requests for waiver and provide a revised reconfiguration timetable,
including proposed milestone dates for subscriber unit deployment, infrastructure retuning,
system cut-over, and post-cutover modifications. Many licensees filed supplemental requests for
waiver in June and July 2009 and sought extensions ranging from a few months to a few years to
complete their physical reconfiguration.

The TA has created a webpage that provides information on the requests for waiver
received by the TA. The link to this page can be found on the TA’s website at
http://www.800TA.org/content/resources/tools.asp. The table below contains statistics about the
requests for waiver.

% Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June
26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761 (2009).

10 “pyplic Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 24 FCC
Red 7831 (2009).
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Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of June 30, 2009
Total Number Interim Standard

of Requests™ | Interim™® | Supplemental™ | Standard® | Supplemental
1 262 75 27 187 68
2 183 65 32 118 50
3 303 122 65 181 54
4 57 21 11 36 15
Total Requests 805 283 135 522 187

Licensees are expected to complete their reconfiguration activities in accordance with the
implementation schedule proposed in their request for waiver, and any changes to this schedule
should be communicated to the FCC and the TA. Licensees that were granted waivers in the
June 9, 2009 Order to complete rebanding on or before October 1, 2009 must either complete
rebanding by then or submit a further request for waiver. To expedite licensee preparation of
waiver requests and PSHSB review, the PSHSB has strongly encouraged licensees to utilize the
template Request for Waiver template available on the TA’s website in preparing their requests
for waiver.”® Licensees may file their further requests for waiver with the PSHSB via e-mail to
PSHSB800@fcc.gov or pursuant to Section 1.925 of the FCC’s rules.!® Licensees should send
copies of the requests to the TA (Waivers@800TA.org) and Sprint Nextel
(800MHz@Sprint.com).

2.  Program Financial Reconciliation Deadline

In the Fourth Memorandum Opinion and Order, the FCC extended the 800 MHz
rebanding financial reconciliation “true-up” deadline from December 26, 2008 until July 1, 2009.
The FCC also directed the TA to file a report with the PSHSB by May 1, 2009 “with its
recommendation (1) whether rebanding has made sufficient progress that conducting the true-up
on July 1, 2009 would be appropriate, or (2) whether the true-up deadline should be extended for
an additional period.”*’

On May 1, 2009, the TA filed a report recommending that the true-up deadline be
extended from July 1, 2009 until December 31, 2009. After noting that there has been an
increase in the 800 MHz reconfiguration expenditures since December 2008, the TA stated that

1 This column is a total of Interim and Standard Requests for Waiver, but does not include Supplemental filings.

12 |icensees that were unable to propose a specific implementation timetable because they had not completed FRA
negotiations as of the March and April 2008 filing deadlines filed requests for “interim” waiver.

13 Supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates
or to provide additional information regarding their original Request for Waiver filing.

Y Licensees with an executed FRA as of the March and April 2008 filing deadlines filed “standard” requests for
waiver.

> The template Request for Waiver, which includes a Waiver Request Information Form, is available on the TA’s
website at http://www.800TA.org/content/resources/nonborder.asp#waiver.

16 See 47 C.F.R. § 1.925.
17 Eourth MO&O | 12.
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an effort to true-up the 800 MHz band reconfiguration expenditures as of July 1, 2009 would be
premature. The TA believes that additional rebanding expenditures need to be made to provide a
meaningful report of Sprint Nextel’s total costs for both 800 MHz rebanding and for the
relocation of Broadcast Auxiliary Service (“BAS”) licensees. The TA proposed to file a report
with the PSHSB by November 1, 2009 with its recommendation: (1) whether rebanding has
made sufficient progress that conducting the true-up as of December 31, 2009 would be
appropriate; or (2) whether the “true-up” deadline should be extended for an additional period.

In a June 24, 2009 Order, the PSHSB postponed the true-up date from July 1, 2009 to
December 31, 2009 and required the TA to file a report by November 2, 2009, with its
recommendation whether the true-up should occur on December 31, 2009 or be further
postponed. The PSHSB stated, “[b]ased on the progress to date of 800 MHz rebanding and BAS
relocation, we agree with the TA that a true-up of Sprint’s rebanding expenditures as of July 1,
2009, would be premature because it would fail to take into account a large portion of Sprint’s
eventual cost obligation.”® In the event that the true-up is conducted based on expenditures as
of December 31, 2009, the PSHSB directed the TA to submit its final true-up report by June 30,
2010.

3.  Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order granting a waiver allowing Sprint Nextel to relinquish its 800 MHz interleaved band
(809-815/854-860 MHz) spectrum in stages, tied to the rebanding progress of NPSPAC licensees
in each NPSPAC region.® Sprint Nextel has cleared channels in the 809-809.5/854-854.5 MHz
band in non-border NPSPAC regions, and this spectrum was made available to Public Safety
licensees, beginning on January 28, 2009.2° Because providing additional 800 MHz spectrum for
Public Safety agencies was one of the FCC’s goals for the reconfiguration program, this was a
significant milestone for the program.?

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in a region, Sprint Nextel will vacate additional
interleaved band spectrum in that region. The TA is monitoring the clearing of channels in the
old NPSPAC band. The following map contains information about the status of clearing of
channels in the old NPSPAC band in each region, as reflected in the FCC’s ULS database.

'8 Improving Public Safety Communications in the 800 MHz Band, Order, 24 FCC Rcd 8410, 8411 { 6 (2009).

19 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“Interleaved
Order”).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

2 See Report and Order 2.
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Map 1: NPSPAC Clearing Progress as of June 30, 2009
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Additional information is available in Appendix 2.

4. Sprint Nextel’s Monthly Reports

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.?? During
the second quarter, Sprint Nextel filed reports on April 1, May 1, and June 1, 2009. Sprint
Nextel also filed a report on July 1, 2009, in which it reported that it has cleared all non-Sprint
Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 49 NPSPAC regions
(up from 48 regions as of April 1, 2009) and that more than 98 percent of Stage 1 licensees have
been retuned.”® For Stage 2, Sprint Nextel’s July report noted that Stage 2 “continues to show

22 See Third MO&O 11 29-31. The reports must include the following information: (1) the number of licensees that
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies.

%% See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket
No. 02-55, at 1 (filed July 1, 2009).

10
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strong progress.”** It provided a list of 356 NPSPAC licensees (up from 328 licensees as of
April 1, 2009) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will clear
Channels 1-120 and that have established with Sprint Nextel a firm date for starting and
completing their physical retuning work, and it noted that many have finished their retunes.
Sprint Nextel also reported that a “significant amount of progress” has occurred in the U.S.-
Canada border regions.

5. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development.
Accordingly, the FCC issued a Public Notice on June 29, 2009, modifying the schedule for
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border
region.”® The FCC extended the negotiation period until October 1, 2009 and postponed the start
of the mediation period until October 2, 2009 for such licensees. The FCC also extended the
filing freeze on new applications in the U.S.-Mexico border region until November 12, 2009.
Extending the negotiation period for these licensees is expected to alleviate administrative
burdens on licensees, avoid unnecessary rebanding expenditures, and provide additional time for
resolution of border issues and issuance of frequency designations by the TA.

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.?® If licensees choose to engage in such planning and negotiation activities, the FCC has
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements
of the FCC’s orders.?” If planning funding is required, licensees will need to submit a Request
for Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees
may submit an RFPF prior to receiving replacement frequencies. As of June 30, 2009, 11 PFAs,
with a total contract value of $4.8 million, were submitted to the TA for licensees in or adjacent
to the Mexican border region.

2 Seeid.

% gee “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, DA 09-1463
(rel. June 29, 2009).

% See id.

%" See id. (citing September 12, 2007 Public Notice at 17232).
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II.  QUARTERLY UPDATE

This section highlights the key areas within each wave and provides financial and support
information about the program.

A. Update by Stage and Wave

This section presents further detail about the status of negotiations and reconfiguration
implementation for licensees. The pace of progress in implementing reconfiguration of Stage 1
systems has a direct effect on the pace of reconfiguration for Stage 2 systems. Stage 1 licensees
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band,
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800
MHz band. This interdependency of reconfiguration progress between Stages 1 and 2 is
consistent across all four waves.

1. Stage 1 (Channels 1-120)

This section presents information about non-border Stage 1 licensees. Information about
Canadian border Stage 1 licensees appears in Section I11.A.4.

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel. As of June 30, 2009, 53
PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to the
TA for non-border Stage 1 licensees.?®

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
June 30, 2009, 912 FRAs (99 percent) have been submitted to the TA out of the 916 FRAS
anticipated for Stage 1 licensees. The contract value of these FRAs, including amendments,
totals $78.6 million. Appendix 1A provides additional information about the status of FRA
negotiations for non-border Channels 1-120 licensees.

In Stage 1, there was only one mediation docket (or “case”) pending as of June 30, 2009
out of the 487 mediation dockets opened for Stage 1 licensees. This mediation is in Wave 4.
The parties have reached agreement, but have not yet executed an FRA. As of June 30, 2009, 17
Stage 1 mediations (3.5 percent) had been referred to the FCC for de novo review, of which eight
were settled by the parties prior to a decision by the FCC.

b. Reconfiguration Implementation

As of June 30, 2009, Sprint Nextel reported that physical retuning is complete for 882
Stage 1 FRAs out of the 916 FRAs anticipated for Stage 1, which is 96.3 percent of non-border

%8 The number of PFAs is lower than was reported in the TA’s Quarterly Progress Report for the Quarter Ended
March 31, 2009 because one PFA was recategorized as a border area PFA.
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Channels 1-120 FRAs (an increase from 95.7 percent as of March 31, 2009). There are certain
Public Safety licensees in Stage 1 that have elected to retune their Stage 1 facilities along with
their Stage 2 facilities.

As of June 30, 2009, 67.1 percent (up from 64.6 percent as of March 31, 2009) of the
Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared
by licensees. The difference between the numbers by percentages of call signs compared to the
numbers by percentages of FRAs is attributable to the fact that the FRA statistics do not include
agreements in border areas, while the call sign statistics do include call signs in border areas. As
of June 30, 2009, there were 31 NPSPAC regions that reported that 100 percent of the Channels
1-120 call signs were cleared.

The following map shows the progress of clearing Channels 1-120 to allow relocation of

the NPSPAC band, with significant progress in all areas of the country outside the areas affected
by international borders.
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
June 30, 20097
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2. Stage 2 (NPSPAC and Public Safety Expansion Band)

This section presents information about non-border Stage 2 licensees. Information about
Canadian border Stage 2 licensees appears in Section I11.A.4.

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of June 30, 2009, 425 PFAs, with a total contract value, including amendments, of $71.9 million,
were submitted to the TA for non-border Stage 2 licensees.®

 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.

% The number of PFAs and the contract value are lower than were reported in the TA’s Quarterly Progress Report
for the Quarter Ended March 31, 2009 because one PFA was recategorized as a border area PFA.
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Progress continues to be made in the negotiation of FRAs for Stage 2 licensees. During
the second quarter of 2009, parties completed negotiations on and submitted to the TA an
additional 23 Stage 2 FRAs. As shown in the table below, as of June 30, 2009, 773 FRAs (88
percent) have been submitted to the TA out of the 875 FRASs anticipated for non-border Stage 2
licensees. The contract value of these FRAs, including amendments, totals $543.7 million.

Table 2: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of June 30, 2009 (milestones achieved by number of FRASs)*

N FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 361 313 311 86% 160 44% 66 62 17%
Wave 2 231 213 213 92% 111 48% 69 62 27%
Wave 3 236 205 201 85% 67 28% 21 18 8%
Wave 4 47 42 42 89% 23 49% 9 8 17%
Total 875 773 767 88% 361 41% 165 150 17%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRAs are either: (1) in the planning process, in which
they are conducting planning activities pursuant to a PFA and working on preparing a cost
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA.

The table below provides Stage 2 status information in terms of the number of call signs
that have achieved particular milestones.

* Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count. Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a
difference between the number of FRAs and the number of FRAS reporting frequencies cleared.
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Table 3: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of June 30, 2009 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2203 1697 1689 7% 841 38% 78 74 3%
Wave 2 944 607 569 60% 288 31% 71 65 7%
Wave 3 1171 693 689 59% 232 20% 27 27 2%
Wave 4 1933 228 227 12% 49 3% 15 14 0.7%
Total 6251 3225 3174 51% 1410 23% 191 180 3%

* Includes call signs in the FCC-defined international border areas.

The mediation process has proven successful in aiding licensees and Sprint Nextel in
reaching agreements. As of June 30, 2009, only 55 Stage 2 mediations (6.1 percent) had been
referred to the FCC for de novo review, of which 17 were settled by the parties prior to a
decision by the FCC.

Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 361
FRASs expected to be negotiated between Sprint Nextel and Public Safety agencies. As shown in
Table 2 above, as of June 30, 2009, approximately 86 percent of the FRAs expected for Wave 1,
Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of June 30, 2009,
of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 298 mediation dockets had
been resolved (an increase from 288 resolved as of March 31, 2009). The parties in 29
mediations had negotiated PFAs and were in various stages of planning; eight of these had
reached agreement but had not yet executed FRAs. The parties in one other mediation in which
the licensee did not have a PFA had also reached agreement but had not yet executed an FRA.
Eight mediation dockets were the subject of Recommended Resolutions pending before the FCC
for de novo review.

@i)  Wave?2

As shown in Table 2 above, as of June 30, 2009, approximately 92 percent of the FRAs
expected for Wave 2, Stage 2 have been approved by the TA.

16



Hl]l] M| Transition Quarterly Progress Report
L Acdministrator for the Quarter Ended June 30, 2009

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of June 30, 2009,
of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 213 mediation dockets had
been resolved (an increase from 211 resolved as of March 31, 2009). The parties in 15
mediations had negotiated PFAs and were in various stages of planning; two of these had
reached agreement but had not yet executed FRAs. Two mediation dockets were the subject of
Recommended Resolutions pending before the FCC for de novo review. The parties in three
mediation dockets were in the process of negotiating FRAs following de novo review by the
FCC.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.®> As
shown in Table 2 above, as of June 30, 2009, approximately 85 percent of the FRAs expected for
Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of June 30, 2009, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 228 mediation dockets had
been resolved (an increase from 218 resolved as of March 31, 2009).% The parties in 40
mediations had negotiated PFAs and were in various stages of planning; 12 had reached
agreement but had not yet executed FRAs. One mediation docket was the subject of a
Recommended Resolution pending before the FCC for de novo review.

(iv) Wave4

As shown in Table 2 above, as of June 30, 2009, approximately 89 percent of the non-
border area FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected
FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the international
border areas with Mexico are not included in the FRA statistics for Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of June 30, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees,
59 mediation dockets had been resolved (an increase from 58 resolved as of March 31, 2009).
The parties in six mediations had negotiated PFAs and were in various stages of planning; three
had reached agreement but had not yet executed FRAs. No mediations were referred to the FCC
for de novo review.

% Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

* The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical
consultants, and Sprint Nextel to develop consolidated implementation schedules. The FCC has
stated that NPSPAC licensees “are expected to participate” in an 1PS.>*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. This is particularly important because many FRAs for NPSPAC
licensees do not contain firm implementation dates. The sessions help licensees adjust
implementation schedules to deal with complicated interconnections and interdependencies of
shared networks — particularly regarding setting dates for retuning mutual aid channels used by
neighboring municipalities. IPS have also been successful in enabling parties to reach an
understanding on the timing of clearing and surrendering frequencies for those licensees that are
ready to transition to the new channels.

During the second quarter, the TA conducted a second session in Region 31: North
Carolina and held IPS in Region 34: Oklahoma and Region 39: Tennessee. As of June 30, 2009,
the TA had conducted 34 IPS in 26 NPSPAC regions that were attended by 502 licensees
operating approximately 1,160,000 radios.*> The TA will continue to hold sessions for all waves
and follow-up sessions when needed. The TA is evaluating the remaining non-border NPSPAC
regions to determine when it will be appropriate to schedule an IPS in those regions. In some
regions, the TA will hold an IPS to develop an initial regional schedule, with the understanding
that a follow-up IPS may be necessary. In regions where accelerating an IPS is not viable or
where the TA has determined that an IPS may not be necessary, the TA will communicate with
licensees to document the interoperability environment, dependencies, and any other relevant
issues and develop a regional schedule.

The TA encourages licensees to attend and participate in IPS in their region. Licensees
that have participated in an IPS should continue to move forward with and complete their
implementation activities in accordance with the regional schedule developed at the IPS.

% See September 12, 2007 Public Notice at 17230.

* The TA conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 10 IPS in Wave 2 NPSPAC
regions attended by 159 licensees, and 9 IPS in Wave 3 NPSPAC regions attended by 181 licensees. The TA is
currently gathering and analyzing information to assess future IPS for Wave 4.
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(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. As of June 30, 2009, Stage 2 licensees had retuned,
reflashed, or replaced approximately 595,000 radios (first touches), which is an increase of
approximately 122,000 from approximately 473,000 radios as of March 31, 2009.

(i) Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the second quarter of 2009, there were an additional 40 Stage 2 FRAS
for which licensees completed their physical retunes. Of the 875 non-border FRAs expected for
Stage 2, there were 361 FRAs as of June 30, 2009 (an increase from 321 FRAs as of March 31,
2009) for which licensees had completed their physical retunes and transitioned to their new
channels. This does not consider licensees with post-cutover subscriber unit second touches or
other technical work. As of June 30, 2009, physical reconfiguration was complete for 41 percent
of non-border Stage 2 FRAs (an increase from 37 percent as of March 31, 2009). The TA
continues to monitor the pace of implementation.

As of June 30, 2009, 23 percent (up from 19 percent as of March 31, 2009) of Stage 2
call signs were reported by Sprint Nextel as being cleared by licensees, which includes call signs
in the border areas.

The following map graphically depicts a geographic perspective of NPSPAC
reconfiguration progress, as of June 30, 2009, by licensed NPSPAC locations. Progress on
Expansion Band clearing is detailed in Appendix 2.
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of June 30,
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3.  Implementation Schedule Implications

The TA has identified below certain regions where one or more key licensees and
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is
impeding program progress and delaying implementation by other licensees within their
region and, in some cases, outside their region due to interoperability and dependencies
between licensees. In regions with extensive interoperability, licensees with FRAS are waiting
for the trailing licensees to complete FRA negotiations so that all licensees in the region can
coordinate their implementation schedules in order to preserve interoperability and mutual aid
operations. The TA encourages all parties to work to complete the steps necessary to allow
appropriate dialogue on proposed costs and to reach agreement.

* This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS

licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint
Nextel.
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a. Wave 1

e Region 6: Northern California

e Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut)
e Region 19: New England

e Region 20: District of Columbia, Maryland, & Northern Virginia

e Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey, &
Delaware)

e Region 42: Virginia

e Region 54: Southern Lake Michigan (Great Lakes including Wisconsin, Illinois,
& Indiana)

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has
delayed the implementation of at least three other licensees.

b. Wave 2

e Region 16: Kansas

e Region 24: Missouri
e Region 34: Oklahoma
e Region 39: Tennessee

e Region 51: Texas — East (Houston Area)
C. Wave 3

e Region 1: Alabama

e Region 9: Florida

e Region 10: Georgia

e Region 18: Louisiana

e Region 23: Mississippi

e Region 31: North Carolina
e Region 37: South Carolina

21



Hl]l] M| Transition Quarterly Progress Report
L Acdministrator for the Quarter Ended June 30, 2009

4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008 and will end on April 14, 2011.3" The TA’s
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration
of Canadian border licensees.®® Stage 1 includes non-Public Safety licensees, such as B/ILT and
SMR licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety
licensees.

The TA continued its efforts to support Canadian border region reconfiguration during
the second quarter by providing revised Frequency Proposal Reports to certain licensees upon
request, publishing additional guidance for licensees and Regional Planning Committees on its
website, communicating with licensees regarding cost estimate deadlines, and using the
mediation process to assist licensees and Sprint Nextel in negotiating PFAs and FRAs.

a. Frequency Proposals

Licensees in the Canadian border regions, and licensees adjacent to the border regions
that did not previously receive replacement frequencies, have now received Frequency Proposal
Reports from the TA that identify their frequencies designated for reconfiguration and detail
their proposed replacement frequencies. The TA provided FPRs to Stage 1 licensees in October
2008. The TA began providing FPRs to Stage 2 licensees in November 2008 and provided FPRs
to the remaining Stage 2 licensees in the first quarter of 2009. Remaining frequency planning to
finalize the plans for two large Stage 2 licensees is expected to be completed in the third quarter
of 20009.

In the second quarter of 2009, the TA analyzed and proposed 211 replacement
frequencies for Canadian border region Stage 2 licensees. The TA sent FPRs for a total of 21
call signs representing 10 licensees during this period. Additional information about FPRs is
provided in Appendix 5.

The maps below show the locations and frequency density of Stages 1 and 2 licensees in
the Canadian border regions.*

%7 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice™).

% See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.

¥ Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.
Locations and frequency counts are based on FCC ULS data.
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Map 4: Canadian Border Region Stage 1 Frequency Locations and Density
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Map 5: Canadian Border Region Stage 2 Frequency Locations and Density
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b. Planning

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA
with Sprint Nextel.* Licensees submitting RFPFs that did not have a PFA by October 14, 2008
were placed into an expedited negotiation and mediation process pursuant to procedures set forth
in the FCC’s Second Report and Order and in the TA’s Alternative Dispute Resolution (“ADR”)
Plan.** After submitting an RFPF, a licensee and Sprint Nextel had 30 days to negotiate a PFA
under the monitoring of a TA mediator. If, at the end of the 30-day period, there was no
agreement on a PFA, the licensee and Sprint Nextel actively participated in mediation for 20
days.

“0 Licensees that submit an RFPF after October 14, 2008 must request an extension of this deadline from the FCC.

“ See Second Report and Order { 40; see also “Alternative Dispute Resolution Plan for 800 MHz Transition
Administrator, LLC (Version 1.7),” at 20-21, attached to Letter from Joseph P. Markoski, Squire, Sanders &
Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed Sept. 17, 2009).
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As of June 30, 2009, 64 PFAs, with a total contract value of $11.9 million, were
submitted to the TA by licensees in or adjacent to the Canadian border regions.

After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration. Licensees are required to
complete planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending
on the number of subscriber units in their system, of the later of TA approval of the PFA or
receipt of an FPR. If a licensee needs additional time to complete planning, it should request an
extension from the PSHSB.

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel,
the licensee and Sprint Nextel will have 30 days for FRA negotiations. If they are unable to
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for
20 days.

C. Negotiations

Substantial progress has been made in the negotiation of FRAs for licensees in the
Canadian border regions. The table below provides information about the status of FRA
negotiations and approval.

Table 4: Status of FRA Negotiations for Canadian Border Licensees as of June 30, 2009

By number of FRAs By number of Call Signs
_ Submitted | Approved
Anticipated by TA
Total
Stage 1 90 54 | 60% | 47 | 52% | 291 | 121 | 42% | 109 | 37%
Stage 2 136 12 9% 11 | 8% | 1486 | 21 1% | 18 | 1%
Total 226 66 | 29% | 58 | 26% | 1777 | 142 | 8% | 127 | 7%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

Q) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.
Five Stage 1 licensees negotiated PFAs and are in various stages of the planning or FRA
negotiation process.

The majority of Stage 1 licensees without a PFA were required to submit a cost estimate
by January 12, 2009. The expedited negotiation and mediation period for Canadian border
region Stage 1 licensees without a PFA began on January 12, 2009. After submitting a cost
estimate, a licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a
TA mediator. If, at the end of the 30-day period, there was no agreement on an FRA, the
licensee and Sprint Nextel actively participated in mediation for 20 days.
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As of June 30, 2009, of the 127 mediation dockets opened for Stage 1 licensees, 97
mediation dockets had been resolved (an increase from 46 resolved as of March 31, 2009). The
parties in five mediations had negotiated PFAs and were in various stages of planning. The
parties in four mediations had reached agreement but had not yet executed FRAs. No mediation
dockets were referred to the FCC for de novo review.

As of June 30, 2009, 54 FRAs (60 percent) were submitted to the TA out of the 90 FRAs
anticipated for Canadian border region Stage 1 licensees (an increase from 21 FRAs as of March
31, 2009). The contract value of these FRAs, including amendments, totals $2.9 million.

(i)  Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
have negotiated or are still negotiating a PFA.

For Stage 2 licensees that do not require a PFA, the TA’s Implementation Plan
designated January 15, 2009 as the official planning start date. Such licensees had 90, 100, or
110 days from this date to complete planning and submit a cost estimate, depending upon the
number of subscriber units in their system. If a licensee did not receive its proposed replacement
frequencies by January 15, 2009, its cost estimate was required to be submitted to Sprint Nextel
90, 100, or 110 days from the date of receipt of those frequencies, depending upon the number of
subscriber units in the system.

The expedited negotiation and mediation period for Canadian border region Stage 2
licensees without a PFA began on April 15, 2009. After submitting a cost estimate, a licensee
and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at
the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of June 30, 2009, the TA opened a total of 152 mediation dockets for Stage 2
licensees. As of June 30, 2009, 37 mediation dockets had been resolved. The parties in two
mediations had reached agreement but had not yet executed PFAs. The parties in 64 mediations
had negotiated PFAs and were in various stages of planning. The parties in 24 mediations in
which the licensee did not have a PFA had reached agreement but had not yet executed FRAs.
One mediation docket was referred to the FCC for de novo review.

As of June 30, 2009, 12 FRAs (9 percent) were submitted to the TA out of the 136 FRAS
anticipated for Canadian border region Stage 2 licensees (an increase from 1 FRA as of March
31, 2009). The contract value of these FRAs, including amendments, totals $1.9 million.

5. Change Notices and Amendments

When a licensee has a change to the scope or cost of its planning or reconfiguration
implementation activities subsequent to the execution of its TA-approved PFA or FRA, it
submits a Change Notice. A Change Notice applies to costs and other circumstances that could
not be reasonably anticipated at the time of the contract negotiations. Some Change Notices seek
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modifications to the equipment or accessories provided for in the FRA, while others address
unanticipated costs. In some cases, Change Notices have an impact on implementation
schedules, as some licensees and vendors may delay implementation activities while a Change
Notice is being addressed.

During the second quarter of 2009, licensees submitted 182 Change Notices, which is a
decrease from 204 Change Notices submitted during the first quarter of 2009. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment
submitted to the TA. In some cases, the TA uses the mediation process to assist licensees and
Sprint Nextel in reaching agreement on Change Notices. During the second quarter of 2009,
licensees and Sprint Nextel negotiated and submitted to the TA 118 amendments (an increase
from 105 amendments submitted in the first quarter of 2009).

B. Program Financial Information

This section provides information for the second quarter of 2009 regarding
reconfiguration expenditures, letter of credit, the external audit, the TA’s fees and expenses, and
reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of June 30, 2009, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates totaling approximately $675.8 million, and Sprint
Nextel had paid approximately $335.0 million of this amount as advance payments and for work
completed to date. This compares to $598.0 million in executed FRAs and PFAs and $296.7
million paid as of March 31, 20009.

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$913.5 million (through June 30, 2009) in costs for: (1) payments made to incumbent licensees
or their vendors in accordance with TA-approved agreements executed by incumbent licensees
and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $372.7 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of March 31, 2009) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

e $318.8 million was determined by the TA to be Creditable Costs pending the Final

Accounting to be performed at completion of reconfiguration and the results of the
external audit.
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e The remaining $53.9 million requires additional information from Sprint Nextel or
incumbents to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $540.9 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. The
$540.9 million consists primarily of advance payments of equipment and such costs are not
submitted until such time as the equipment is attributed to a particular licensee and that licensee
completes their reconfiguration and cost reconciliation.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$269.8 million (through June 30, 2009) in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs™).
To date, Sprint Nextel has requested that the TA assess approximately $233.0 million of the
Sprint Nextel Costs (submitted as of March 31, 2009) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $229.6
million in costs (submitted as of December 31, 2008). The status of these costs is as follows:

e $65.8 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $163.8 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $36.8 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that it has incurred approximately $647.3 million in
costs (through June 30, 2009) associated with reconfiguration of the 1.9 GHz band. These costs
are reported for informational purposes only. The TA does not conduct a review of these costs.

d. Estimated Total Reconfiguration Expenditures

On August 4, 2009, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2009 and
disclosed that from the inception of the program through June 30, 2009, Sprint Nextel has
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incurred approximately $2.129 billion of costs directly attributable to the spectrum
reconfiguration program.*

2. Letter of Credit

For the quarter ended June 30, 2009, Sprint Nextel made all its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through June 30, 2009. Sprint Nextel has reported to the TA that it had incurred, on a cash basis,
approximately $91.3 million (through June 30, 2009) in Letter of Credit Fees.

The TA reviewed the $1.971 billion Letter of Credit in view of the programmatic
obligations satisfied through March 31, 2009 by Sprint Nextel. On May 29, 2009, the TA
recommended that the Letter of Credit be reduced by $105 million based on costs paid through
September 30, 2008. The FCC concurred with the TA’s request on June 18, 2009, and the Letter
of Credit was reduced from $1.971 billion to $1.866 billion. On June 30, 2009, the TA
recommended that the Letter of Credit be reduced by $84 million based on costs paid through
December 31, 2008. The FCC concurred with the TA’s request on September 2, 2009, and the
Letter of Credit was reduced from $1.866 billion to $1.7817 billion.

3. External Audit

In the second quarter of 2009, Reznick Group, the external auditors selected by the TA,
completed the annual audit of program expenditures for the year ended December 31, 2008 and
for the period from inception (August 6, 2004) through December 31, 2008 (*the 2008 Audit™).
The Statement of Program Expenditures was issued on June 30, 2009. On September 15, 2009,
the TA filed the Annual Report and Statement of Program Expenditures with the FCC.* As
discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for
external audit. Accordingly, these costs will be included in a subsequent period audit.

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended June 30, 2009 were approximately $9.2
million in fees and approximately $0.2 million in expenses, for a total of approximately $9.3
million, which is approximately $0.4 million less than the forecast for the second
quarter. Additional details are provided in Appendix 9. TA staffing as of June 30, 2009
consisted of 68 Full Time Equivalents (“FTES”).

%2 See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 13 (filed Aug. 4, 2009), available at
http://www.sec.gov/Archives/edgar/data/101830/000119312509163726/d10g.htm.

*% See “800 MHz Reconfiguration Statement of Program Expenditures, December 31, 2008,” attached to Letter from
Steve F. Lederman, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-
55 (filed Sept. 15, 2009).
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The TA'’s fees and expenses for the quarter ending September 30, 2009 are estimated at
$9.1 million in fees and $0.2 million in expenses, for a total of $9.3 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte LLP received $19,650 from Sprint Nextel in non-TA fees and costs for the quarter
ended June 30, 2009.**

5. Review and Status of Reconfiguration Completion Certifications

During the second quarter of 2009, an additional nine PFA Completion Certifications
were submitted to the TA, raising the total number received by the TA to 158." Of these, the
TA had reviewed and certified 157 PFAs as complete, with the remaining one under review as of
June 30, 2009. Appendix 8 contains a summary of PFAs that have closed as of June 30, 2009.

During the second quarter of 2009, an additional 53 FRA Completion Certifications*
were submitted to the TA, raising the total number received by the TA to 938.*” Of these, the
TA had reviewed and certified 899 FRAs as complete, with the remaining 39 under review as of
June 30, 2009. Appendix 8 contains a summary of FRAs that have closed as of June 30, 2009.

These completion certifications were filed as part of the closing process once all planning
or reconfiguration implementation activities were completed. The TA has reviewed the amounts
expended on planning activities and reconfiguration implementation activities covered by these
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external
audit.

Sprint Nextel has provided the TA with the following data that describes the status of
deals, in terms of numbers of FRAs in each stage of the contract closing process as of June 30,
2009.

*“ See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5,
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005).

% Of these, 20 were for Stage 1 licensees and 138 were for Stage 2 licensees
“® From this point forward all subsequent information is related to FRA Completion Certifications only.

7 Of these, 773 were for Stage 1 licensees and 165 were for Stage 2 licensees.
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Table 5: Status of FRAs in the Closing Process
(after completion of physical reconfiguration)*®

Status of FRAsS Number

Closed FRAs 899
FRAs Pending TA Completion Certification Review 39
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 12

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 37

Sprint Nextel Preparation of Completion Certificates 25

Total FRASs in the Sprint Nextel Closing Process 74
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 3

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 41

Sprint Nextel Preparing Request for Receipt Letter 32

Total FRAs in the Actual Cost Reconciliation Process 76
FRAs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of Requisite Regulatory Filings 5

Completion of the Actual Cost Reconciliation and Requisite Regulatory Filings 27

Com.plletion of the Actual Cost Reconciliation and Reconfiguration Project Management 76

activities

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 48

Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 156
Total FRAs for which physical reconfiguration is complete 1,244%

For the closed FRAs (including those pending TA review), the average elapsed time
between the completion of the physical reconfiguration and completion of the closing process
was 9.1 months as of June 30, 2009 (compared to 8.5 months for the period ending March 31,
2009). For FRAs that have not yet closed, the average outstanding elapsed time from completion

“8 Sprint Nextel is the data source for this table.

** This number includes both non-border and border area FRAs for which physical reconfiguration is complete.

31




Hl]l] :'13 tiC '|‘| Quarterly Progress Report
W Administrator for the Quarter Ended June 30, 2009

of the physical reconfiguration as of June 30, 2009 is 15.4 months (compared to 15.2 months as
of March 31, 2009).

As of June 30, 2009, the two significant areas of delay were in the Actual Cost
Reconciliation (“ACR”) process and the completion of the equipment reconciliation. Combined,
these account for 50 percent of the FRAs that have completed physical reconfiguration but are
not yet closed. Of the 76 FRAs pending the completion of both the ACR and equipment
reconciliation processes, 69 FRAs (91 percent) have been in this same stage for three months or
longer. Of the 76 FRAs in ACR, 60 FRAs (79 percent) have been in this same stage for three
months or longer. The status of FRAs, in terms of numbers and percentage of FRAs outstanding
in these processes are listed in the tables below.

Table 6: Status of Outstanding FRAs in the Reconfiguration Project Management Activity

Stage (after completion of physical reconfiguration but prior to closing)®
Percentage of the Total FRAs in the
Reconfiguration Project Management

Number of

Outstanding for FRAS

Activity Stage

Less than 3 Months 7 9%
3 to 6 Months 13 17%
6 to 9 Months 7 9%
9 to 12 Months 13 17%
12 Months or Longer 36 48%

Table 7: Status of Outstanding FRAs in the Actual Cost Reconciliation Process (after

completion of physical reconfiguration but prior to closing)®
Number of Percentage of the Total FRAs in the

Outstanding for

FRAs Actual Cost Reconciliation Process
Less than 3 Months 16 21%
3 to 6 Months 11 14%
6 to 9 Months 5 7%
9 to 12 Months 13 17%
12 Months or Longer 31 41%

The average time to complete ACR under an FRA once the physical reconfiguration was
completed continues to be impacted by delays in processing Change Notices by the incumbent
licensee and Sprint Nextel. Another factor is delays in incumbent licensees submitting to Sprint
Nextel complete, accurate, and/or timely information required for the ACR and equipment
reconciliation processes. While Sprint Nextel has made improvements to reduce the number of
FRASs pending outstanding ACR and equipment reconciliation, there are still delays by Sprint
Nextel in administering these processes. These delays have contributed to the overall time lag
between completion of physical reconfiguration and closing. The TA encourages licensees and
Sprint Nextel to strive to complete these activities in a more timely manner. To minimize the

% Sprint Nextel is the data source for this table.
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effort and times associated with the closing process, incumbent licensees are strongly
encouraged to review the following TA guidance, Change Notice Process Fact Sheet, Actual
Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy, which are
available on the TA’s website at www.800TA.org. In addition, the TA has developed an ACR
Webinar to assist licensees in understanding of the process from start to finish. The TA will
continue to monitor the closing process.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the second quarter, the TA received a total of 4,525 inquiries to the Contact Center
(1,514 in April 2009; 1,201 in May 2009; and 1,810 in June 2009).

2.  TA-Produced Materials and the TA’s Website

During the second quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.org).

e TA Website Reorganization and Redesign — In the second quarter, the TA entered the
final stages of its website reorganization in order to reallocate and redistribute
collateral and guidance. The purpose of this initiative was to respond to licensees’
feedback and address the growing need to reestablish the website as a valuable,
comprehensive tool for obtaining resources and guidance for multiple aspects of
reconfiguration. The reorganized website was launched in July 2009.

e Forms and Fact Sheets — Created, posted, and updated several documents, including a
fact sheet providing guidance for Regional Planning Committees and licensees on
800 MHz Regional Plans, including Canadian Border Regions.
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e Request for Waiver — Updated a section on the TA’s website to provide guidance to
licensees regarding the filing of supplemental requests for waiver based on the FCC’s
June 9, 2009 Order and June 10, 2009 Public Notice.

e Frequently Asked Questions (“FAQs”) — The Change Notice FAQs on the TA’s
website were updated to continue to provide the most up-to-date guidance.

e TA Alerts — TA Alerts are the TA’s listserv feature, which allows website visitors to
sign up to receive emails from the TA with the latest updates and news. TA Alerts
are sent when changes or updates are made to the website, when the FCC releases an
Order or Public Notice, and/or when the TA has an announcement. There are 340
active subscribers for TA Alerts. In the second quarter of 2009, the TA sent four TA
Alerts.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

During the second quarter, the TA also submitted an article, “800 MHz Rebanding
Update,” to the International Association of Fire Chiefs for their bi-weekly newsletter. The TA
provides articles to various Public Safety communications publications as another medium to
communicate with licensees and to educate those involved in the rebanding process.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the second quarter, updates were made to the TA’s website to post and advertise new and
updated TA-produced materials, guidance for licensees, and to post copies of FCC Public
Noticessfmd Orders. The TA’s website received an estimated 6,261 visits during the second
quarter.

3. Outreach Events and TA-Sponsored Education and Training

The TA has continued to conduct Webinars that provide information on all facets of
reconfiguration. In the second quarter, the TA offered eight Webinars sessions on the following
topics: Actual Cost Reconciliation; Preparing for an Implementation Planning Session; TA
Review Rights (available specifically for licensees selected for the process); and Reconfiguration
Completion. In the third quarter of 2009, the TA is scheduled to offer additional Webinars on
these topics.

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

*1 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.
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4. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.** Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs

submitted to the TA is available in Appendices 6 and 7.

2 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and FRAs with

Number of Licensee Reach | FRAs Submitted |FRAs Approved by| Physical Retunes
Channels 1-120 Pre-Contract Reported as
FRAs* Agreement* Completed*

Public Safety

Region (PSR)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 349
Multiregion 94 94 94 94 92
6 36 36 36 36 36

7 12 12 12 12 12

8 34 34 34 34 34

11 9 9 9 9 9

13 18 18 18 18 18

14 9 9 9 9 9

19 15 15 15 15 15

20 18 18 18 18 16

27 22| 22| 22 22 22

28 24 24 24 24 24

35 14 14 14 14 14

41 7| 7| 7 7 7

42 16 16 16 16 15

45 7| 7| 7 7 7

54 19 19 19 19 19
Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62
4 8 8 8 8 8

12 4 4 4 4 4

15 5 5 5 5 5

16 9 9 9 9 9

17 10 10 10 10 10

22 28 28 28 28 28

24 13 13 13 13 13

25 5 5 5 5 5

26 4 4 4 4 4

32 0 0 0 0 0

34 2 2 2 2 2

38 1 1 1 1 1

39 23 23 23 23 23

40 12 12 12| 12| 12|

44 1 1 1 1 1

46 0 0 0 0 0

49 2 2 2 2 2

51 8 8 8 8 8

52 8 8 8 8 8
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and FRAs with

Number of Licensee Reach | FRAs Submitted |FRAs Approved by| Physical Retunes
Channels 1-120 Pre-Contract Reported as
FRAs* Agreement* Completed*

Public Safety

Region (PSR)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 243 242 240 240 225
Multiregion 70 69 69 69 64
1 13 13 13 13 13

9 59 59 59 59 50

10 36 36 36 36 36

18 14 14 14 14 14

23 14 14 14 14 13

31 22 22 22 22 22

37 5 5 5 5 5

47 7| 7| 5 5 5

48 3 3 3 3 3
Wave 4 114 113 113 113 103
Multiregion 23 23 23 23 21
2 4 4 4 4 4

3 22 22 22 22 22

5 2 2 2 2 2

10 1 1 1 1 1

18 14 14 14 14 7|

21 1 1 1 1 1

23 1 1 1 1 0

29 7| 7| 7| 7] 7

30 5 5 5 5 5

33 7| 7| 7| 7| 7

36 4 4 4 4 4

43 5 5 5 5 5

50 6] 6 6) 6) 6

53 6 6] 6] [§ [§

54 4 4 4 4 4

55 0 0 0 0 0

63 2 1 1 1 1
TOTAL 916 914 912 912 882

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

FRAs with
FRAs Approved | Physical Retunes

Reported as

Completed*

Sprint Nextel and
Licensee Reach
Pre-Contract
Agreement*

Sprint Nextel
Initiated Contact
with Licensee*

FRAs Submitted

Public Safety to TA

Region (PSR)

Number of Stage
1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAS)

90 66 62 54 47 1

Multiregion 8 6 5 3 2 0
2 4 2 2 2 1 0

12 2 1 1 0 0 0

19 9 6 6 5 5 1

21 9 5 5 4 2 0

22 3 3 3 3 3 0

25 2 1 1 1 0 0

30 5 4 4 4 4 0

32 4 4 4 4 4 0

33 18 13 12 12 12 0

36 2 2 2 2 1 0

43 19 14 13 11 10 0

54 1 1 1 1 1 0

55 4 4 3 2 2 0
TOTAL 90 66 62 54 47 1

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Public
Safety

Region
(PSR)

PSR Name

Updated
Call Sign
Population
as of
06/30/09

Sprint
Nextel
Initiated
Contact
with
Licensee

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 06/30/09 | Through 06/30/09

Call Signs with
Reconfiguration
Applications
Submitted to FCC

Call Signs with
Reconfiguration
Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 06/30/09
Call Signs with
Surrender
Applications
Submitted to FCC

Through
06/30/09 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 790 783 783 781 780 757 757 769 765 756 735
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 37 37 40 40 38 38
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT* 72 65 65 63 62 56 56 56 56 51 51
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 60 58
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 36
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 472 469 469 468 466 438 437 459 457 449 444
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho* 15 15 15 14/ 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 16
22 Minnesota* 74 74 74 74 74 69 68 70 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 18 18 18 16 11 11 16 16 16 14/
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 8 6 6 6 6 3 3 3 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009
Updated sz;’t':l Sprint Nextel | Sprint Nextel A Aboroves | Through 06130109 | Through 06/30/09 Through 06/30/09
Public Call Sign L and Licensee Submits pp Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with

X Initiated Frequency - . : . ; )
Safety Population Contact Reach Pre- Frequency Reconfiguration Reconfiguration Reconfiguration Clears Clears Surrender
A reegment Applications Applications Frequencies Frequencies Applications
9 Submitted to FCC Granted Submitted to FCC

Through
06/30/09 Call
signs with
Surrender
Applications
Granted

PSR Name

Region as of with Contract Reconfiguration
(PSR) 06/30/09 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 3 Subtotal 564 562 514 513 513 429 429 489 409 443 385
1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 220 220 201 201 215 141 181 176
10 Georgia 50 49 49 49 49 41 41 49 49 48 32
18 Louisiana 79 79 78 78 78 54 54 59 56 56 55
23 Mississippi 22 22 22 22 22 21 21 22 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 56 56 19 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 861 393 246 231 211 177 175 180 171 162 160
2 Alaska* 22 22 22 22 6 3 3 6 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 49
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 55 25 8 6 4 2 1 2 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 36 28 27 27 19 18 17 13 13 13
33 Ohio* 101 58 26 22 22 18 18 18 17 17 17
36 Pennsylvania* 11 9 9 9 8 7 7 7 7 7 7
43 Washington* 146 106 38 30 29 19 19 21 20 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 9 9
54 MI portion of Chicago* 7 7 5 5 5 5 5 4 4 4 4
55 New York - Buffalo* 166 9 6 6 6 1 1 1 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2687 2207 2012 1993 1970 1801 1798 1897 1802 1810 1724

Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2009
(displayed as 2nd quarter percentage/1st quarter percentage)

800 MHz Reconfiguration Progress
851-854 MHz (Channels 1-120) Site-specific Call Signs
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee,

By Public Safety Region - as of 06/30/09 (Q2'09 / Q1'09)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Sprint . .
Updated Sprint Nextel Sprint Nextel
Nextel and Licensee Submits TA Approves

Public Call Sign o
Safet Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through 06/30/09 | Through 06/30/09 Through 06/30/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

06/30/09 Call
signs with
Surrender

Applications

Granted

Region as of with Contract Reconfiguration
(PSR) 06/30/09 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 1 Subtotal 291 290 265 230 229 191 191 119 94 104 48
6 CA - North 88 87 87 87 86 64 64 10 10 15 14
7 Colorado 15 15 15 15 15 15 15 15 12 8 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 25 25 25 25 25 5 5 24 7
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 lllinois 12 12 11 11 11 11 11 11 10 2 0
14 Indiana 34 34 34 12 12 10 10 12 10 9 5
19 ME, NH, VT, MA, RI, CT* 23 23 11 8 8 5 5 5 4 4 3
20 MD; DC; VA - Northern 5 5 5 4 4 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 1 5 0
28 NJ, PA, DE 9 9 7 5 5 3 3 2 2 3 2
35 Oregon 1 1 1 1 1 1 1 1 1 1 0
41 Utah 3 3 3 3 3 3 3 2 1 2 1
42 Virginia 23 23 15 15 15 11 11 12 10 6 2
45 Wisconsin 10 10 10 10 10 10 10 10 3 3 0
54 Chicago 32 32 31 24 24 22 22 21 17 17 8

Wave 2 Subtotal 178 177 172 166 128 96 94 108 88 67 38
4 Arkansas 45 45 45 45 7 6 6 7 7 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 11 10 16 7 7 2
16 Kansas 6 6 6 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 11
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 6
24 Missouri 11 11 11 11 11 6 6 7 5 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 2 3 2
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 26 26 26 24 24 23 21 16 5
40 TX - Dallas 21 21 21 21 21 10 10 17 15 3 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 7 6 4 2 2 1
51 TX - Houston 6 5 4 4 4 1 1 2 2 0 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through 06/30/09 | Through 06/30/09 Through 06/30/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

06/30/09 Call
signs with
Surrender

Applications

Granted

Region as of with Contract Reconfiguration
(PSR) 06/30/09 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 198 195 179 153 151 78 77 91 74 55 25
1 Alabama 29 28 19 18 18 9 9 9 9 9 5
9 Florida 60 60 57 55 55 21 21 24 22 15 8
10 Georgia 28 28 28 19 19 15 15 15 12 10 3
18 Louisiana 16 15 12 11 10 4 4 6 5 3 0
23 Mississippi 17 17 17 17 16 12 11 15 10 8 3
31 North Carolina 23 23 22 22 22 11 11 15 9 7 4
37 South Carolina 23 22 22 10 10 6 6 7 7 3 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 286 192 134 131 130 103 103 20 16 19 13
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 20 3 2 2 2 2 2 2 0 2 0
5 CA - South* 98 39 24 24 24 9 9 0 0 1 1
21 Michigan* 1 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 4 4 3 3 3 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 0 0 2 1
33 Ohio* 34 33 1 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 8 8 8 5 5 5 5 5 5
43 Washington* 16 15 6 5 4 3 3 4 4 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 0
53 TX - San Antonio* 16 6 6 6 6 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 3
55 New York - Buffalo* 15 14 14 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 953 854/ 750 680 638 468 465 338 272 245 124
Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2009

800 MHz Reconfiguration Progress
Expansion Band Site-specific Call Signs

Clearing Progress by Public Safety Region and

Call Sign location as of 06/30/09 (Q2 2009)

Expansion Band clearing progress

W Fra approved but incumbert has not reported as cleared
O Incumbent has repotted s cleared but FRA not closed

| Reconfigured (FRA closed)

B ~ctive EB license with no signed FR&,

B Elected to stay/Canceled or azsigned to Mextel without FRA

A Toweers represent a licensed Expansion Band frequency location

(cy 2009, 500 IWHz Transition Administrator, LLC
07421709
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Sprint . .
Sprint Nextel Sprint Nextel
Nextel and Licensee Submits TA Approves

Initi
nitiated Reach Pre- Frequency Freq.uencyl
Reconfiguration

Contract Reconfiguration Agreement
Agreement | Agreementto TA 9

Updated
Public Call Sign

Populati
Safety PSR Name oputation | 5 ntact

with
Licensee

Through 06/30/09 | Through 06/30/09
Call Signs with Call Signs with Sprint Nextel
Reconfiguration Reconfiguration Clears
Applications Applications Frequencies
Submitted to FCC Granted

Region as of
(PSR) 06/30/09

Number of Call Signs

Incumbent
Clears
Frequencies

Through 06/30/09
Call Signs with
Surrender
Applications
Submitted to FCC

Through
06/30/09 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 1912 1827 1650 1467 1460 1013 1011 852 747 770] 755
6 CA - North 137 122 122 120 113 34 33 35 31 29 28
7 Colorado 224 224 224 224 224 217 217 224 221 210 210
8 NY - Metro (CT, NJ, NY, PA) 385 383 354 337 337 307 306 58 24 292 278
11 Hawaii 28 28 28 28 28 25 25 28 13 13 13
13 lllinois 142 139 138 138 138 117 117 138 137 7 7
14 Indiana 140 130 130 16 16 12 12 14 10 8 8
19 ME, NH, VT, MA, RI, CT* 132 118 61 57 57 25 25 34 29 21 21
20 MD; DC; VA - Northern 92 89 68 52 52 0 0 5 5 0 0
27 Nevada 42 36 36 34 34 8 8 20 15 3 3
28 NJ, PA, DE 217 196 162 152 152 20 20 21 14 18 18
35 Oregon 39 38 38 37 37 20 20 22 12 10 10
41 Utah 146 146 146 146 146 144 144 146 145 137 137
42 Virginia 53 43 26 26 26 12 12 14 9 6 6
45 Wisconsin 3 3 3 3 3 2 2 3 2 1 1
54 Chicago 132 132 114 97 97 70 70 90 80 15 15

Wave 2 Subtotal 766 670 636 441 441 198 193 252 200 147 145
4 Arkansas 95 95 95 95 95 2 2 4 4 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 4 4 7 6 4 4
16 Kansas 282 198 190 17 17 15 15 15 13 13 13
17 Kentucky 16 16 15 12 12 7 7 8 8 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 40 40
24 Missouri 19 19 19 17 17 13 13 13 9 12 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 29 25 30 17 20 20
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 21 20 20 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 49 33 33 25 25 28 17 14 14
40 TX - Dallas 46 43 43 43 43 21 21 31 28 11 11
44 West Virginia 9 9 8 8 8 5 5 5 2 2 1
46 Wyoming 7 7 7 7 7 6 6 7 7 6 6
49 TX - Austin 65 65 65 65 65 11 10 35 27 3 3
51 TX - Houston 42 38 35 35 35 14 14 14 9 10 10
52 TX - Lubbock 2 2 2 2 2 2 2 2 0 1 1
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Public
Safety
Region

Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Sprint
Nextel
Initiated
Contact
with

Updated
Call Sign
Population
as of

Sprint Nextel
and Licensee
Reach Pre-

PSR Name Contract

Sprint Nextel
Submits
Frequency
Reconfiguration

Through 06/30/09
Call Signs with
Reconfiguration

Applications

Through 06/30/09
Call Signs with
Reconfiguration

Applications

TA Approves
Frequency
Reconfiguration
Agreement

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 06/30/09
Call Signs with
Surrender
Applications

Through
06/30/09 Call
signs with
Surrender
Applications

(PSR) 06/30/09 Agreement | Agreementto TA Submitted to FCC Granted Submitted to FCC

Licensee Granted

Number of Call Signs

Wave 3 Subtotal 973 865 682 540 538 213 160 214 158 79 78
1 Alabama 34 31 20 18 17 10 10 9 6 6 6
9 Florida 334 320 298 294 294 105 52 72 45 21 21
10 Georgia 81 76 69 65 65 50 50 53 41 28 27
18 Louisiana 63 62 58 56 56 3 3 10 11 0 0
23 Mississippi 22 22 18 18 17 7 7 11 5 2 2
31 North Carolina 259 188 53 52 52 13 13 32 30 10 10
37 South Carolina 167 154 154 31 31 25 25 27 20 12 12
47 Puerto Rico 13 12 12 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1647 743 179 97 97 38 37 41 33 26 24
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 102 4 3 2 0 0 1 1 0 0
5 CA - South* 381 213 93 34 34 2 2 2 1 1 1
21 Michigan* 304 256 0 0 0 0 0 0 0 0
29 New Mexico* 9 7 7 6 6 6 5 6 4 4 4
30 NY - Albany* 188 8 6 6 6 3 3 2 2 3 3
33 Ohio* 177 116 34 18 18 16 16 16 11 7 6
36 Pennsylvania* 255 7 6 5 5 3 3 3 3 3 3
43 Washington* 151 89 8 5 5 3 3 3 3 3 3
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 28 17 17 17 17 2 2 5 5 2 2
54 MI portion of Chicago* 21 20 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 3 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5298 4105 3147 2545 2536 1462 1401 1359 1138 1022 1002

Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of June 30, 2009

Public
SEEY Cleared NPSPAC Percentage Percentage Reliquishment
Region PSR Name Chann_els (25 kHz Clear Encumbered | Stage Attained
(PSR) equivalents)
6 Califormia - North 1 1 0.8 99.2|Stage 1
7 Colorado 1 86 71.7 28.3|Stage 3 (50%)
8 New York - Metropolitan 1 4 3.3 96.7|Stage 1
11 Hawaii 1 20 16.7 83.3|Stage 1
13 lllinois 1 37 30.8 69.2|Stage 2 (25%)
14 Indiana 1 1 0.8 99.2|Stage 1
19 ME, NH, VT, MA, RI, CT* 1 1 0.8 99.2|Stage 1
20 Maryland; Washington, DC; Virginia - Northern 1 0 - 100|Stage 1
27 Nevada 1 7 5.8 94.2|Stage 1
28 New Jersey, Pennsylvania, Delaware 1 0 - 100|Stage 1
35 Oregon 1 22 18.3 81.7|Stage 1
41 Utah 1 107 89.2 10.8|Stage 4 (75%)
42 Virginia 1 6 5 95|Stage 1
45 Wisconsin 1 99 82.5 17.5|Stage 4 (75%)
54 Chicago - Metropolitan 1 1 0.8 99.2|Stage 1
4 Arkansas 2 0 - 100|Stage 1
12 Idaho 2 120 100 - |Stage 6 (100%)
15 lowa 2 115 95.8 4.2|Stage 5 (90%)
16 Kansas 2 2 1.7 98.3|Stage 1
17 Kentucky 2 71 59.2 40.8|Stage 3 (50%)
22 Minnesota 2 120 100 - |Stage 6 (100%)
24 Missouri 2 85 70.8 29.2|Stage 3 (50%)
25 Montana 2 114 95 5|Stage 5 (90%)
26 Nebraska 2 73 60.8 39.2|Stage 3 (50%)
32 North Dakota 2 120 100 - |Stage 6 (100%)
34 Oklahoma 2 16 13.3 86.7|Stage 1
38 South Dakota 2 120 100 - |Stage 6 (100%)
39 Tennessee 2 34 28.3 71.7|Stage 2 (25%)
40 Texas - Dallas 2 5 4.2 95.8|Stage 1
a4 West Virginia 2 85 70.8 29.2|Stage 3 (50%)
46 Wyoming 2 107 89.2 10.8|Stage 4 (75%)
49 Texas - Austin 2 3 25 97.5|Stage 1
51 Texas - Houston 2 0 - 100|Stage 1
52 Texas - Lubbock 2 109 90.8 9.2|Stage 5 (90%)
1 Alabama 3 32 26.7 73.3|Stage 2 (25%)
Florida 3 0 - 100|Stage 1
10 Georgia 3 8 6.7 93.3|Stage 1
18 Louisiana 3 0 - 100|Stage 1
23 Mississippi 3 21 175 82.5|Stage 1
31 North Carolina 3 0 - 100|Stage 1
37 South Carolina 3 0 - 100|Stage 1
47 Puerto Rico 3 16 13.3 86.7|Stage 1
48 U.S. Virgin Islands 3 120 100 - |Stage 6 (100%)
2 Alaska 4 118 98.3 1.7|Stage 5 (90%)
3 Arizona 4 0 - 100|Stage 1
5 California - South 4 0 - 100|Stage 1
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of June 30, 2009

Public
SEEY Cleared NPSPAC Percentage Percentage Reliquishment
Region PSR Name Chann_els (25 kHz Clear Encumbered | Stage Attained
(PSR) equivalents)
21 Michigan 4 0 - 100|Stage 1
29 New Mexico 4 68 56.7 43.3|Stage 3 (50%)
30 New York - Albany 4 0 - 100|Stage 1
33 Ohio 4 0 - 100|Stage 1
36 Pennsylvania 4 0 - 100|Stage 1
43 Washington 4 0 - 100|Stage 1
50 Texas - El Paso 4 109 90.8 9.2|Stage 5 (90%)
53 Texas - San Antonio 4 8 6.7 93.3|Stage 1
55 New York - Buffalo 4 84 70 30|Stage 3 (50%)
61 Gulf of Mexico 4 120 100 - |Stage 6 (100%)
62 Marianas 4 120 100 - |Stage 6 (100%)
63 Guam 4 120 100 - |Stage 6 (100%)
64 American Samoa 4 120 100 - |Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC
channel as well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625 MHz, 821/866.0500 MHz and 821/866.0750
MHz must also be cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2009

Updated Sprint Sprint Nextel Sprint Nextel Through 06/30/09 | Through 06/30/09 Through 06/30/09 Through
. . Nextel . . TA Approves A X ; X . ; K 06/30/09 Call
Public Call Sign L and Licensee Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with . .
" Initiated Frequency - : - . signs with
Safety Population Reach Pre- Frequency ’ . Reconfiguration Reconfiguration Clears Clears Surrender 3
K PSR Name Contact i ) . Reconfiguration L Lo . . - Surrender
Region as of with Contract Reconfiguration Agreement Applications Applications Frequencies Frequencies Applications Aoplications
(PSR) 06/30/09 . Agreement | Agreementto TA 9 Submitted to FCC Granted Submitted to FCC pp_
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 240 239 220 206 204 165 164 168 151 146 108
1 Alabama 59 59 44 43 43 31 31 32 29 30 23
9 Florida 32 32 32 32 32 16 16 14 8 8 4
10 Georgia 75 75 75 67 67 63 63 63 60 57 40
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 50 50 48 43 42 47 42 39 34
31 North Carolina 7 6 2 2 2 2 2 2 2 2 1
37 South Carolina 12 12 12 7 7 6 6 6 6 6 2
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 246 227 213 211 172 171 175 158 153 113

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel

credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2009

. . _
800 MHz Reconfiguration Progress :SMR Clearing Frogress
. . . FR& approved but incumbert has not reported a3 cleared
Southeast ESMR Site-specific Call-Sighs N incumbent s reportc 33 clered but FRA ot closed
i i i i | ive icenze with no signe
C I ea rl n g P rog ress bw P u bl Ic Safew R eg I 0 n a n d ] 2;;08"';3%?0';:;3% ar ar:tsr;ignedgto SBFXTQ wyithout FR.A,
n Towers represent a licensed ESMR frequency location

Call Sign locatién-as of 06/30/09 (Q2 2009)

39 Sduth East ESMR Boundary

(cy 2009, 300 MH=z Transition Administrator, LLC
07/20/09
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and FRAs with
Licensee Reach | FRAs Submitted |FRAs Approved byl Physical Retunes
Pre-Contract Reported as
Agreement* Completed*

Public Safety [Number of Stage 2

Region (PSR) FRAs*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 361 323 313 311 160
Multiregion 54 47 46 46 17
6 34 34 34 32 21
7 8 8 8 8 7
8 42 42 42 42 23
11 3 3 3 3 2
13 7 7 7 7
14 23 19 19 19 13
19 50 47 46 46 24
20 32 27 19 19 0
27 4 4 4 4 3
28 22 15 15 15 9
35 5 5 5 5 5
41 9 9 9 9 2
42 24 16 16 16 3
45 4 4 4 4 3
54 40 36 36 36 23
Wave 2 231 215 213 213 111
Multiregion 27 24 22 22 7
4 9 8 8 8 6
12 0 0 0 0 0
15 16 16 16 16 8
16 20 13 13 13 8
17 17 17 17 17 13
22 15 15 15 15 15
24 13 13 13 13
25 1 0 0 0
26 17 17 17 17 12
32 0 0 0 0 0
34 8 8 8 8 3
38 0 0 0 0 0
39 23 22 22 22 13
40 32 32 32 32 11
44 1
46 2
49 17 17 17 17 2
51 11 3
52 2 0
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

Sprint Nextel and FRAs with
Licensee Reach | FRAs Submitted |FRAs Approved byl Physical Retunes
Pre-Contract Reported as
Agreement* Completed*

Public Safety |Number of Stage 2

Region (PSR) FRAs*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 236 211 205 201 67
Multiregion 18 16 16 16 7
1 18 15 14 13
9 61 54 51 50 14
10 45 41 39 39 23
18 30 25 25 24 2
23 14 13 13 12 4
31 28 26 26 26 5
37 16 15 15 15 6
47 6 6 6 6 0
48 0 0 0 0 0
Wave 4 47 44 42 42 23
Multiregion 7 7 7 7 3
2 1 1 1 1 1
3 1 1 1 1 0
5 4 4 4 4 2
21 1 1 1 1 0
29 6 6 5 5 3
30 3 3 3 3 2
33 9 7 6 6 4
36 3 2 2 2 1
43 2 2 2 2 2
50 2 2 2 2 2
53 6 6 6 6 2
54 1 1 1 1 1
55 0 0 0 0 0
62 0 0 0 0 0
63 1 1 1 1 0
TOTAL 875 793 773 767 361

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2009

FRAs with
FRAs Approved | Physical Retunes

Reported as

Completed*

Sprint Nextel and
Licensee Reach
Pre-Contract
Agreement*

Sprint Nextel
Initiated Contact
with Licensee*

FRAs Submitted

Public Safety to TA

Region (PSR)

Number of Stage
2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAS)

136 58 28 12 11 0

Multiregion 26 9 1 1 1 0
2 0 0 0 0 0 0

12 0 0 0 0 0 0

19 1 0 0 0 0 0

21 26 8 4 2 2 0

22 1 1 1 1 1 0

25 0 0 0 0 0 0

30 5 3 1 0 0 0

32 0 0 0 0 0 0

33 40 24 12 3 3 0

36 4 0 0 0 0 0

43 21 10 8 4 3 0

54 0 0 0 0 0 0

55 12 3 1 1 1 0
TOTAL 136 58 28 12 11 0

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 |860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 |860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 |860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR [WPPH830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |[WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 |860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 |860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 ]860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 860.4875

Sacramento, County of CA |WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 |860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 1860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 860.2125

Pueblo, City of CO |WQAL936 |860.7125

Connecticut, State of CT |WPPF755 860.4875

Cromwell, Town of CT |WNKR770 860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL [WNLK955 |[860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |[860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRES843 860.9375

Jacksonville, City of FL |WNSC913 860.2375, 860.7375

Jacksonville, City of FL |WPGY728 860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 |860.3125, 860.3375

Reedy Creek Improvement District FL |[WPTU288 |[860.2625

Saint Lucie, County of FL |wWPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies
Honolulu, City and County of HI |WPRG484 |860.4625
lowa City, City of IA |[WNXG714 |[860.2625
lowa City, City of IA |[WNXG746 |[860.9875
Story, County of 1A |WPQI296 860.4375
The University of lowa Hospital & Clinics IA° |WPKN529 |860.2125
Boise, City of ID |WPII857 860.9375
Emmett Independent School District ID |[WPYY420 |[860.8875
Idaho, State of ID |WPIP622 860.7625
Idaho, State of ID |WPIP626 860.7625
Idaho, State of ID |WPIS652 860.7625
Nampa & Meridian Irrigation District ID |WPUD400 |860.7875
City Colleges of Chicago IL |WNMA681 |860.2375
Decatur, City of IL  |WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL |WNGC398 |860.7375
Effingham, County of IL |WPNY754 |860.4875
lllinois, State of IL |WQCT712 |860.9375
lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Jefferson, County of IL  |WPTX994 860.4375
La Salle County of IL |WPUK993 |860.4875
Lansing, Village of IL |WNNS478 |860.7375
Marion County ETSB IL |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211 |860.7125
Peoria County Sheriffs Department IL  |WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJUG694 860.2125
Springfield, City of IL |[WQAZ465 |[860.4875
Tazewell, County of IL |WPNW387 [860.7125
Tazewell, County of IL  |WQCX272 |n/a*
Williamson, County of IL |WPKM918 [860.7625
Floyd, County of IN |WPNQ948 |860.4875
Indiana University IN  |WPCW647 |860.8875
Steuben, County of IN |WPDU229 860.2125
Tippecanoe, County of IN |WNQH693 [860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 [860.7625, 860.9375
Kansas City, City of KS |WPGP232 [860.3125
Kentucky, Commonwealth of KY |WQCP214 |860.2625
Madison, County of KY |WNVN963 |860.4875, 860.7375
Powderly, City of KY |[WQCD705 |[860.4375
Richmond, City of KY |WQDE403 [860.2625
Caddo Parish Communications District No 1 LA |WPMA320 [860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 |860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG87 |860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHE605 |860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHE633 |860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPEB848 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM766 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM768 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM769 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNQK948 |860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD |WPRU936 |860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD [WPQX905 |860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |WPNW557 1860.4625, 860.7125

Forest Hills Public Schools Ml |WPUA724  |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQHG695 |860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 |860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |WQDF220 |860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies
Minnesota, State of MN |WPKG360 860.2625
Minnesota, State of MN |WPYM573 |860.9875
Moorhead, City of MN [WPHY859 |[860.4625
Blue Springs, City of MO |WNDG561 |860.4875
Curators of the University of Missouri MO |WPJI572 860.2125
Saint Joseph, City of MO |WPDC582 |860.4875
State of Missouri, Department of Corrections MO [WPUK277 [860.9375
Bolivar County E911 MS |WPXA863 |860.2375
City of Columbus MS [WPNS534 [858.2125
De Soto, County of MS |[WPCC361 |860.4875, 860.7625
Jackson-Evers International Airport Authority MS |WQDD668 |857.9875
Meridian, City of MS [WQAP232 |[858.2125
Mississippi, University of MS |WPJQ621 860.7375
Smith, County of MS |WPKG621 |858.4375
South Mississippi State Hospital MS |WPQJ606 857.9875
Vicksburg, City of MS |KNNH519 857.7125, 858.2625
Asheville, City of NC [WNXR226 |860.7625, 860.9875
Guilford, County of NC |WPEM250 |860.7625
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4625, 860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125
North Carolina State Highway Patrol NC |WPHM264 |860.4375
North Carolina State Highway Patrol NC |WPJQ536 860.2625, 860.4375
North Carolina State Highway Patrol NC |WPKN567 |860.4375
North Carolina State Highway Patrol NC |WPKN591 |860.7375
North Carolina State Highway Patrol NC |WPKN594 |860.9875
North Carolina State Highway Patrol NC |WPMB804 |860.4375
North Carolina State Highway Patrol NC |WPOX341 |860.4375
North Carolina State Highway Patrol NC |WPOX343 |860.4375
North Carolina State Highway Patrol NC |WPOZ292 |860.7125
North Carolina State Highway Patrol NC |WPPB719 |860.7125
North Carolina State Highway Patrol NC |WPRJ405 860.4375
North Carolina State Highway Patrol NC [WPSM605 [n/a*
North Carolina State Highway Patrol NC |WPYC603 |860.4375
North Carolina State Highway Patrol NC |WQCQ971 |860.4875
North Carolina State Highway Patrol NC |WQCS908 |860.9375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 |860.9375
Omaha Public Power District NE |WPSZ331 860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875
Atlantic City, City of NJ |[WPRS952 |[860.7625
Camden, City of NJ |[WNWG655 [860.9875
Camden, City of NJ |[WQAF461 |[860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ [KNJH415 860.2625
New Jersey Department of Correction NJ [KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375
New Jersey, State of NJ |WNDD578 860.9375
New Jersey, State of NJ |WNDD579 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies

New Jersey, State of NJ |WNDD580 |[860.2125, 860.7125

New Jersey, State of NJ |WNHS409 860.9375

New Jersey, State of NJ |[WNHS410 |[860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ |WNII538 860.9375

New Jersey, State of NJ |WNJI598 860.9375

New Jersey, State of NJ |[WNPS351 |860.4625, 860.9625

New Jersey, State of NJ [WNXC890 |860.4625, 860.9625

New Jersey, State of NJ [WNXC891 |860.2125, 860.7125

New Jersey, State of NJ |WNXZ718 860.9625

New Jersey, State of NJ |WNzz317 860.7125

New Jersey, State of NJ |WPSE858 |860.2125, 860.7125

New Jersey, State of NJ |WPUH543 860.9375

New Jersey, State of NJ [WPYQ725 |860.4625, 860.9625

New Jersey, State of NJ |WQBY316 |860.4625, 860.9625

Vineland, City of NJ |[WNXZ709 |860.4625, 860.9625

Bernalillo, County of NM [WNZW684 [n/a*

Bernalillo, County of NM |WPUW259 |860.4375, 860.9625

State of Nevada NV |WNzZB252 |860.7375

State of Nevada NV |WPKB391 |860.7375

State of Nevada NV [WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV [WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV |WPQD805 |860.2125, 860.9875

State of Nevada NV |WPQDB806 |860.2125, 860.9875

State of Nevada NV |WPQZ376 |860.2125, 860.4375

State of Nevada NV |WPRY226 |860.2125, 860.9875

State of Nevada NV |WPRY297 |860.2375, 860.7375

State of Nevada NV |WPST690 860.7375

State of Nevada NV |WPTR307 |860.2125

State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 |860.2125

State of Nevada NV |WQAV634 |860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV [WPRX312 |[860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

Chemung, County of NY [WPDT243 |[860.2625

City of Albany NY [WPWW868 |[860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 |860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 |860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 |860.9375

Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 860.9875

Grove City, City of OH |WPBY922 |860.2375

Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375

City of Norman OK |WPPC871 |860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies
Lincoln, County of OK |WPVM206 |860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 [860.9875
Oklahoma, State of OK |WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 [860.7125
Oklahoma, State of OK |WQFN466 [860.7375
Oklahoma, State of OK |WQFN467 [860.2625
Oklahoma, State of OK |WQFR618 [860.2125
Oklahoma, State of OK |WQFR886 [860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |WQFR890 [860.2375
Oklahoma, State of OK |WQFZ462 [860.7125
Oklahoma, State of OK |WQGF211 [860.4375
Shawnee, City of OK |WNWV280 |860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR [WPHE354 ]860.7375, 860.9875
Deschutes, County of OR [WPJR649 |860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |[KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJB70 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJB71 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 860.3125
Charleston, County of SC |WNVH447 [860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 |[860.9875
Spartanburg, County of SC |WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN [WNVF991 |860.7375
Clarksville, City of TN [WQCL650 |860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN [WPEU965 |860.2625, 860.7625
Jackson, City of TN |WQBB501 |860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625
Memphis, City of TN [WNRM943 ]860.2625
Memphis, City of TN |[WPAB818 |860.3375, 860.3875
Shelby, County of TN |WNQU968 |860.2125
Tennessee, State of TN |WPKH401 |860.9375
Tennessee, State of TN |WPZB947 858.4875
Tennessee, State of TN |WQBY860 857.9875, 860.2375
Anderson County, Texas X |WPYA801 860.2375, 860.9875
Austin, City of TX [WNBZ704 ]860.2625, 860.4375
Austin, City of TX [WPYE613 ]860.2125, 860.2625, 860.4375
Austin, City of TX [WPYU318 |860.4375
City Public Service TX |WNLI313 860.2875, 860.3375
Dallas, City of TX |WNBG573 |860.7375, 860.9875
Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 |860.7125
Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375
Metropolitan Transit Authority of Harris County TX |KRX666 860.3875
Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875
Missouri City TX [WNAS493 |860.9625
San Antonio, City of TX |WPBG238 |860.3625
Texas Tech University TX |KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX |KSP328 860.9375
Travis, County of TX |WPYE612 |860.2125, 860.2625
Travis, County of TX |WPZR511 860.4375
Wichita Falls, City of TX |[WQAW913 |860.4625, 860.9625
League City, City of TX |WNNL329 |860.9875
Murray, City of UT |WPSK554 860.4375
Murray, City of UT |WPWHB838 |860.4375
Murray, City of UT |WPXK838 |860.4375
Salt Lake City, City of UT |KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT |WQBM266 |860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2009

Licensee ST  Call Sign Frequencies

Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 [860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 |860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 860.7625, 860.9375

Clark, County of WA |WQEQ542 |860.9875

King, County of WA |WQBZ725 |860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 [860.2625, 860.7125

East Troy, Town of WI |WNMD420 [860.4375

Oregon Schools WI |WPMV532 |860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI [|WPFD727 860.2375

Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2009

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2009

Channels Public Safety
Public Safety PSR Name 1-120 Expansion NPSPAC Band | SE ESMR Band
Region (PSR) Band

Number of Call Signs

Wave 1 Subtotal 790 291 1912 0 2993
6 CA - North 107 88 137 0 332
7 Colorado 27 15 224 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 26 385 0 507
11 Hawaii 55 5 28 0 88
13 lllinois 40 12 142 0 194
14 Indiana 27 34 140 0 201
19 ME, NH, VT, MA, RI, CT* 72 23 132 0 227
20 MD; DC; VA - Northern 66 5 92 0 163
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 9 217 0 293
35 Oregon 48 1 39 0 88
41 Utah 21 3 146 0 170
42 Virginia 52 23 53 0 128
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 132 0 200

Wave 2 Subtotal 472 178 766 7 1423
4 Arkansas 38 45 95 0 178
12 Idaho* 15 0 0 0 15
15 lowa 16 16 7 0 39
16 Kansas 33 6 282 0 321
17 Kentucky 16 13 16 0 45
22 Minnesota* 74 10 50 0 134
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 8 0 0 0 8
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 1 9 0 13
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 6 42 0 90
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 564 198 973 240 1975
1 Alabama 9 29 34 59 131

Florida 221 60 334 32 647
10 Georgia 50 28 81 75 234
18 Louisiana 79 16 63 5 163
23 Mississippi 22 17 22 50 111
31 North Carolina 67 23 259 7 356
37 South Carolina 37 23 167 12 239
a7 Puerto Rico 56 2 13 0 71
48 US Virgin Islands 23 0 0 0 23
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2009

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2009

Public Safety

Public Safety PSR Name Chf_‘;ggls Expansion | NPSPAC Band | SE ESMR Band
Region (PSR) Band
Number of Call Signs
Wave 4 Subtotal 861 286 1647 0 2794
2 Alaska* 22 1 1 0 24
3 Arizona* 74 20 102 0 196
5 CA - South* 138 98 381 0 617
21 Michigan* 55 1 304 0 360
29 New Mexico* 25 5 9 0 39
30 NY - Albany* 90 62 188 0 340
33 Ohio* 101 34 177 0 312
36 Pennsylvania* 11 9 255 0 275
43 Washington* 146 16 151 0 313
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 28 0 60
54 MI portion of Chicago* 7 4 21 0 32
55 New York - Buffalo* 166 15 27 0 208
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2687 953 5298 247 9185

* Public Safety Region includes call signs in the international border area. Data may change depending upon
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of June 30, 2009

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of June 30, 2009

Public Safety Region

(PSR) Number of Call Signs
Wave 1 Subtotal 17 7 24
19 ME, NH, VT, MA, RI, CT 17 6 23
35 Oregon 0 1 1
Wave 2 Subtotal 79 4 83
12 Idaho 4 0 4
15 lowa (a) 1 0 1
22 Minnesota 24 3 27
25 Montana 9 1 10
32 North Dakota 41 0 41
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 195 1476 1671
2 Alaska 24 0 24
21 Michigan 40 332 372
30 NY - Albany 15 242 257
33 Ohio 62 222 284
36 Pennsylvania 3 209 212
43 Washington 39 259 298
54 MI portion of Chicago 2 22 24
55 New York - Buffalo 10 189 199
Total for Waves 1-4 201 1486 1777

Note:

a. For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and

PSR 22. The reconfiguration of the frequencies on this call sign in PSR 22 necessitated

the reconfiguration of the same frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2009

Frequency Proposal Reports for Waves 1-4, as of June 30, 2009

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band [ NPSPAC| 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 99.5% 99.9%| 99.8% 100.0% 99.4%| 100.0%| 87.8% 100.0% 100.0%| 100.0%| 61.4% 60.2% 62.5%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 37.5% 39.8% 37.3%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 12.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.5% 0.1% 0.0% 0.0% 0.6% 0.0% 0.2% 0.0% 0.0% 0.0% 1.1% 0.0% 0.2%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call

signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the

858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are

counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.
d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of June 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 47| 13 0 0
Multiregion 73 17 4 0 0 94
6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19
Wave 2 Subtotal 167 35| 2 1 0 205
Multiregion 47 14 1 0 0 62
4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
a7 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of June 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Receipt Receipt Receipt Receipt Receipt
Number of Frequency Reconfiguration Agreements (FRAS)

Public Safety
Region (PSR)

PSR Name

Wave 3 Subtotal 19 4 0 0 240,
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59
10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 105 7 1 0 0 113
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22
5 CA - South 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1
18 Louisiana 10 4 0 0 0 14
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 MI portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 0
Totals for Waves 1-4 783 108 20 1 0 912
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of June 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Subtotal 50| 11 0 0
Multiregion 29 13 4 0 0 46
6 Northern California 27 5 0 0 0 32
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 5 1 0 0 42
11 Hawaii 1 0 2 0 0 3
13 lllinois 5 2 0 0 0 7
14 Indiana 15| 4 0 0 0 19
19 New England 37 9 0 0 0 46
20 MD; DC; VA - Northern 13| 5 1 0 0 19
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8| 1 0 0 0 9
42 Virginia 15 0 1 0 0 16
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 32 3 1 0 0 36
Wave 2 Subtotal 181 28 4 0 0 213
Multiregion 17 5 0 0 0 22
4 Arkansas 8 0 0 0 0 8
12 Idaho 0 0 0 0 0 0
15 lowa 15 1 0 0 0 16
16 Kansas 12 1 0 0 0 13
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15| 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 19 3 0 0 0 22
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
a7 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 2 2 0 0 8
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of June 30, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 155 43 3 0 0 201
Multiregion 12| 3 1 0 0 16

1 Alabama 10| 3 0 0 0 13

9 Florida 37| 12 1 0 0 50

10 Georgia 32 7 0 0 0 39

18 Louisiana 16 8 0 0 0 24

23 Mississippi 12 0 0 0 0 12

31 North Carolina 22 4 0 0 0 26

37 South Carolina 8 6 1 0 0 15

47 Puerto Rico 6 0 0 0 0 6

48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 35 7 0 0 0 42
Multiregion 6 1 0 0 0 7

2 Alaska 0 1 0 0 0 1

3 Arizona 1 0 0 0 0 1

5 CA - South 3 1 0 0 0 4

21 Michigan 1 0 0 0 0 1

29 New Mexico 3 2 0 0 0 5

30 Eastern Upstate NY 3 0 0 0 0 3

33 Ohio 6 0 0 0 0 6

36 Pennsylvania 2 0 0 0 0 2

43 Washington 2 0 0 0 0 2

50 TX - El Paso 2 0 0 0 0 2

53 TX - San Antonio 5 1 0 0 0 6

54 MI portion of Chicago 1 0 0 0 0 1

55 New York - Buffalo 0 0 0 0 0 0

63 Guam 0 1 0 0 0 0
Totals for Waves 1-4 621 128 18| 0 0 767
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|RA Comm Inc 1/10/06

5| Transit Mix Concrete Co 1/24/06

6|Wireless Market Source 2 1/26/06

7|Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Parrot Ranch Company 2/15/06
11|Lowery, Nelda 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Kuypers, John 2/27/06
15|Coast Hotels and Casinos 2/27/06
16|Vico Construction Company 4/17/06
17|Crader, R David 4/17/06
18|Herby, Clinton 4/17/06
19|Gold Star FS INC 4/18/06
20|High Peak Communications, LLC 4/21/06
21|Taylor, Eugene J. 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Marco Polo Rebanding 4/27/06
26|0Ohio Valley Gas 4/27/06
27|Binder Machinery Corporation 4/27/06
28|Sunset Scavenger Corp 4/27/06
29|Espinoza, Raul 4/27/06
30| Taylor, Dorothy L 4/27/06
31|Cunningham, Barbara 5/3/06
32|Albany, City of 5/3/06
33| Salisbury, Town of 5/9/06
34|Tooele, County Of 5/9/06
35| Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38|Detweiler, Scott R. 5/15/06
39]ISG Indiana Harbor Inc. 5/16/06
40| Smith, Alton 5/18/06
41|Myers, Natalie 5/18/06
42|Gallagher Asphalt # 2 5/23/06
43|Super Shuttle International 2 5/24/06
44]Access Ag, Inc. 5/24/06
45|Chapin, Barbara A. 5/25/06
46|Yamaoka Bros Inc 5/25/06
47|Black, Daniel 6/1/06
48| Cupertino Union School District 6/6/06
49|Emery, Robert M 6/6/06
50|Brandenburg, James: Brandenburg, Donald 6/6/06
51|PK Smith Limousine Co., Inc.2 6/8/06
52|Bresnan Communications, LLC 6/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
53|Communications Systems Specialist, Inc. 6/9/06
54|Patel, Shailesh N #3 ( swap) 6/14/06
55|Chicago, City of - Streets & Sanitation 6/14/06
56|Sobota, Carolyn 6/16/06
57|Ferrari, Julia (Plote) 6/16/06
58|West County Transportation Agency 6/19/06
59|Underground Inc 6/21/06
60| Storer, Donald B. 6/21/06
61|Perdue Farms Inc. 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66841 Bishop, LLC 7/6/06
67|Las Vegas Paving 716/06
68|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
69|Celco SND Comm Inc 717106
70|Wulf, Thomas 7/10/06
71|Casino Queen INC 7/10/06
72|Secom Communications 2 7/10/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Mammoth June Ski Resort, Inc. 7/12/06
75|Lely, Gerald 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78|F & D Enterprises Inc. 7/17/06
79|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
80| Salvation Army Harrisburg 7117106
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Rocky Mountain Motorists Inc. 7/24/06
85|Central Jersey Irrigation 7/24/06
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7/27/06
89|Henry Nelch & Son Co 7/28/06
90|Irving Materials 7/28/06
91|Easton, Town of 7/28/06
92| Aluminium Company of America 1 7/28/06
93|A Teichert & Son Contract 8/1/06
94|Church of Jesus Christ of LDS 8/1/06
95|Blankenbechler, Steve 8/1/06
96| Community Repeater Guidance CA 8/1/06
97| Total Networks Communications Inc 8/3/06
98|Mandalay Corp 8/3/06
99|Jeffersonville,City of 8/4/06
100|Lyon, Corey M 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|London Towncars Inc 8/8/06
103|CU Radio Enterprises, Inc. 8/8/06
104|CSI Communications d/b/a Day Wireless Systems 8/9/06
105|Tilden, Robert 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
106|Lectro Communications Inc. 8/9/06
107|E&J Gallo Winery 8/14/06
108|Steuben County 3 8/15/06
109|Wheatridge, City of 8/15/06
110|Shearer Communications 8/15/06
111|Donald, C. Alger 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
114|Cook Dupage Transportation 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Shuluk, Greg 8/28/06
117|Excalibur Hotel Casino 8/28/06
118|Technology Associates, LLC 8/29/06
119]|Levi Strauss & Co 8/30/06
120|Fruit Belt Service Co. Inc 8/30/06
121|Veach, Dorothy 8/30/06
122|The Boeing Company 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Sangamon, County of (Mobile Data) 9/8/06
128|Granite Contruction Company 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Stamford Fire Department 10/6/06
136|Aeronautical Radio - NJ 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139]lllinois, State of 10/12/06
140|Crane, Bert 10/16/06
141|Wireless Connections LLC 10/17/06
142|Petry, Gay 10/17/06
143]lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|Comcast of Connecticut, Inc. 11/27/06
156|G & G Communications Inc. Rebanding 11/27/06
157|Baker Rock Crushing Company 11/27/06
158|Brooks, Janis 12/1/06
159|Mountaire Farms 12/5/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
160|Mathews Ferderick and Chas 12/6/06
161|Wecom Inc. 12/6/06
162|Triple C Communications 12/6/06
163|CNF Tranportation Inc. 12/8/06
164|Mid - State Mobile Radio Inc. 12/8/06
165|Hampden Communication Corp 12/12/06
166|Weleczki, Alan M 12/28/06
167|Connecticut State of , CCSU 1/8/07
168|Aggregate Inc. 1/17/07
169|Hartford Hospital 1/19/07
170|Mc Clatchy Newspaper Inc. 1/19/07
171|Willard Agri Svc 1/19/07
172|K & A Mutual Associates Inc. 1/23/07
173|K5 Contruction 1/24/07
174|Dole Fresh Fruit 1/25/07
175|Wille Brother Company 1/25/07
176|New Haven, City of 1/25/07
177|Baltimore Gas & Electric Company 1/26/07
178|Emergency Radio Services Inc. 2 1/29/07
179|KLL Wireless, INC 1/29/07
180|Adler, Philip 2/1/07
181|William A. Hazel 2/2/07
182|Stoller Construction 2/5/07
183|R. W. Miller & Sons Inc 2/8/07
184|Frederick County, MD Board of Education 2/8/07
185|Frontier Radio 2/9/07
186|Frederick County, MD 2/9/07
187|Caterpillar 2/15/07
188|Joseph J Albanese Inc 2/15/07
189|Brenner, Jerry 2/21/07
190|JTE Enterprises 2/21/07
191|Insight Communications Midwest LLC 2/26/07
192|Mary Ellen Brewer (Lundy) 2/26/07
193|Sprague, Town of 2127107
194|Nevada Ready Mix I 2/27/07
195|Sonoma County, CA 3/1/07
196|WP Company LLC 3/2/07
197|Lockheed Martin Corporation 3/6/07
198|Chaney Enterprises (2) 3/8/07
199|Praire Group Inc. 3/15/07
200|County of Ocean New Jersey 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Glastonbury Police Department 3/15/07
204|Metro Electronics 3/16/07
205|Hawaii, State of 3/16/07
206|Rhode Island, State of 3/20/07
207|XW LLC #2 (swap) 3/21/07
208|Meriden, City of 3/21/07
209|Mirage Resorts Inc. 3/26/07
210|Gerawan Farming (Re-band) 3/27/07
211|Horizon Mobile Communications Inc. 3/29/07
212|Trenton, City of 4/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
213|Montgomery Shuttle 4/11/07
214|Central Bucks School District 4/13/07
215|Motient (Deal | - L120) 4/17/07
216|First Student, Inc. 4/19/07
217|Motorola (2) 4/20/07
218|0Olde City Taxi Coach Association, Inc. 4/30/07
219|Durham School services - PHI, PA 5/1/07
220|Durham School services - CHI, IL 5/1/07
221|Durham Scool Services - North CA 5/1/07
222|Sun Cab Inc dba Nellis Cab Company 5/11/07
223|Pennington, Agnes 5/15/07
224|PG & E (Re-Band) 5/15/07
225|Adams, Don Jr. 5/17/07
226|Anderson, Glen 5/18/07
227|Rheins, Joy 2 5/23/07
228|Townsend Booth 5/23/07
229|Durham School Services - Decatur, IL 5/23/07
230|Hudson General -NY 5/24/07
231|Colorado, State of ( L-120) 5/30/07
232|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
233|New York Communications Company Inc. 6/1/07
234|O'Hare Midway Limousine Svcs, Inc. 6/4/07
235|Reilly, Phillip 6/5/07
236|Cumberland, County of 6/5/07
237|Cohen, Eliahu 6/11/07
238|0rosz, Joseph Rebanding 6/11/07
239|Browning Ferris Industries, Inc. 2005 6/12/07
240|Hernandez, David A 6/12/07
241|RCMH Car Company, Inc. 2 6/14/07
242|Ragan Communications, Inc #3 (swap) 6/22/07
243|Ready Mixed Concrete Company 6/26/07
244|David Whiteside 6/26/07
245|Bethlehem, City of 6/27/07
246|Cure Brothers 6/28/07
247|Mora, Albert 712107
248|Desilva Gates Const. 712107
249|Thelen Sand & Gravel Inc 7/10/07
250|Academy Express 7/10/07
251|lllinois Power Company 7/12/07
252|RSK World, Inc. Rebanding 7/17/07
253|ANAT, LLC Rebanding 7/23/07
254|VCF Inc. 7124107
255|John E Sola Estate 7/25/07
256|Egg Harbor, Township of 9/7/07
257|PCS Communications 9/19/07
258|Atlantic, County of 10/3/07
259|Myers Brothers Inc 10/23/07
260|York Cable Televison 10/24/07
261|Montgomery, County of 2005 10/24/07
262|Union, County of 10/25/07
263|Coastal SMR/ARC 11/16/07
264|Craig Antenna Service 2 12/20/07
265|Ray's Radio #2 1/11/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
266|DuPage, County of 1/14/08
267|Nevada Ready Mix 1/15/08
268|Johnson, County of 1/31/08
269|Peco Energy Company 2/1/08
270|MCM Construction # 2 Swap 2/12/08
271| Township of Berkeley 3/10/08
272|Murray City Power Department 3/13/08
273|Redland Genstar Inc. 3/25/08
274|Peltzer Farm Management, Inc. 3/31/08
275]lllinois Cooperative Assoiciation, INV #4 4/11/08
276|Harris Communications / A-1-A TA Inc. 4/14/08
277|Hudson, County of 4/24/08
278|Hale, Robert 5/6/08
279|Chesterfield County, VA 5/9/08
280|Quicksilver Express Courier 5/19/08
281|Laidlaw Transit 5/20/08
282|Myers + Brown # 6 5/27/08
283|Virginia Commonwealth of DMV 5/27/08
284|United Communications Co 5/27/08
285|Virginia, Commonwealth of - CNU 5/27/08
286|Wireless US, LLC 6/10/08
287|Concord Body Repair LLC 6/11/08
288|Computer Car Inc. 6/30/08
289|Ocean City, Town of 10/1/08
290|United llluminating Company 10/14/08
291|State of Connecticut 12/4/08
292|Helms Brothers 1/22/09
293|Kuilima Resort Company Rebanding 1/22/09
294|Seabrook Joint Owners - Rebanding 1/26/09
295|Fresno Unified School District 1/30/09
296|Ameren Services Company 2/16/09
297|Regency Cab Inc. 2/25/09
298|Roanoke, County of (VA) 3/23/09
299|Chevron USA Inc 5/6/09
300|MARYLAND, STATE OF- MDOT- MAA 5/6/09
Subtotal FRA count for Wave 1 300
Wave 2

1|Conduff, Archie 11/18/08
2|Fischer, Craig D 4/21/06
3|Frontier El Dorado Refining 6/1/06
4|TFM Comm Inc. 7/13/06
5|Gateway Wireless Services 3 10/4/06
6|Butler, Edward 7/6/06
7|Curtis Well Servicing 1/10/07
8|Champion Communications Services 3/14/06
9|J Lee Milligan 6/6/06
10|Balis, Gregory K 6/28/06
11|WASTE CONNECTIONS OF TENNESSEE 6/10/08
12|Malavia, Jim 5/9/06
13| Telebeep Inc. 6/1/06
14|BestD & D 5/18/06
15|Nebco Inc. 2/27/06
16|Herby, John 7127106
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
17|Airport Fast Park 7/23/07
18| Grayhill Electronics Inc. 5/25/06
19| Triple D Communications Inc 4/27/06
20|Seba Bros Farms Inc 4/27/06
21|Electronic Specialties, Inc 3/8/06
22|Fred Weber Inc. 7/19/06
23|Gerbus Bros Contruction Co 2/28/07
24|West Central Communications 2 7/12/06
25|Scott Strouts DBA AMC Taxi 7/5/06
26|Maplewood, City of 1/3/06
27|Boyar, Chris 6/9/06
28|Roadrunner Transportation 6/6/06
29|Douglas E Morris Profit Sharing Trust 6/29/06
30|Corey Seppmann Well Drilling 1/17/07
31|Davis Jr, Clifton 8/15/06
32|Allied Services LLC 7/26/06
33|Battles Communications 2 5/15/06
34|Meek,Larry ( Rebanding) 10/23/07
35|Houston 900 Network 6/23/06
36|Smith, Eleanor (2) 5/18/06
37|Mattson Well Company 2/19/07
38| Williamstown, City of 8/7/06
39|Metro Communications LLC 4/27/06
40|Hewlett Packard Company Inc. 5/5/06
41|Minnesota, State of 5/15/06
42|Lyondell Citgo 3/27/06
43|Burkhardt, Phillip 7/17/08
44|Zenk, John 1/10/06
45|Johnson, Christian 3/14/06
46|Myers, L E 6/2/06
47|Steier, Tim 4/21/06
48|Ames Construction Inc. 8/15/06
49|Stier Transportation Services Inc. 8/18/06
50|Herby, Martha A 8/16/06
51|Raabe, Richard 11/8/06
52|First Student, Inc. 4/17/06
53| Alperowitz, Francine 7/28/06
54|Radioland Inc. 5/15/06
55|McMahon, Eric 4/17/06
56|Leonardt, Bruno 8/1/06
57|Boulder AG 3/20/07
58|ldaho Supreme Potatoes 2/3/06
59|Wood Communications 2 6/28/06
60|Mid Tennessee third Mobile 5/9/06
61|Aeronautical Radio Inc 10/27/06
62|Raft River Rural Electric Corp 1/5/06
63|Lees Summit Board of Education 12/6/05
64|Alpha Wireless Communications Inc. 3/13/07
65|Kenton County Airport Board 6/19/06
66|Lexington Fayette Urban County Government 6/25/07
67|Epperson, Jimmy A. 5/25/06
68|Miller, Cleo 8/24/06
69|Melba School District 136 6/6/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
70|North Kansas City, City of ( School District) 7/13/06
71|Airtel Wireless, LLC 8/28/06
72|Ashland Construction Communications 7/6/06
73|Craighead, County of AR 8/16/06
74|Crittenden County, AR 11/1/06
75|Grant County, AR 3/5/07
76|Holsum Bakers Inc DBA Caprock Communications 6/9/06
77|Pine Bluff, City of, AR 6/16/06
78|Stinnett Heater Treater Repairs 5/24/06
79|Sebastian, County of, AR 4/13/07
80|Minneapolis, City of 6/19/06
81|Hopkins, Terry 6/26/06
82|Minnesota, State of - Dept. of Corrections 5/18/07
83| Cox Communications - Wichita, KS 5/15/06
84|Wenner Farms 3/14/07
85|21st Century Wireless ( L120 Rebanding ) 8/9/06
86|Comm Center /Phoenix Distributing 4/3/07
87|Bismark, City of 12/27/06
88|Entergy 2/27/08
89|Levake, Martin 2005 5/27/08
90| Molitor Farms Inc 8/9/06
91|W G Block Co 1/17/07
92|Young, Chris: Paschall, Larry A 3/15/07
93|Hopkins, City of 10/31/06
94|Lehman Roberts 9/15/06
95|Main Street Partners 6/7/07
96|Crescent, The 2/26/07
97|Watonwan Farm Service 9/27/06
98|Eastman Chemical Company 12/1/06
99|Hearthstone Enterprises Inc 10/3/06
100|Mustang, City of, OK 12/15/06
101|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
102|Co Op Agriculture Center 8/24/06
103|Bellar Communications Co 8/14/06
104|Hertz Rent A Car 712107
105|Laidlaw (Wave 2 and 4) 10/18/07
106|Minnesota Mobile Telephone 8/24/06
107|Septran, Inc. 12/12/07
108|Michael Howell 10/12/06
109|Schmidtke, Dave 11/1/06
110|Estate of Joseph C Thames 7/21/06
111|Green Isle Countryside Farms 3/28/07
112|Charleston Housing 3/22/07
113|Hillard, Harold 2 10/17/07
114|Covington, City of 5/27/08
115|City of Derby 11/16/07
116|City of Dakota Dunes 8/28/06
117|C & W Comm (Steve Gill) 11/9/06
118|Gem State 2/5/07
119|Mid American Energy Company 4/29/08
120|Snyder, Kenneth C. 2/8/07
121|AVR Inc. 10/6/06
122|Bass Enterprises Construction Company 7/23/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
123|C S Leasing 11/27/06
124|Midwest City 11/2/06
125|Bridgeport Tank Trucks 8/15/07
126|Grays Knob Coal Co 10/17/07
127|Hennepin County 3/15/07
128|Union Carbide Corp 12/8/06
129|Griffin, Bryan 1/3/07
130|Berry Hill, City of 5/14/07
131|Sater, Gary N. 2/12/07
132|G & D Communications 4/19/07
133|Brush,Peter 2/1/07
134|Aeronautical Radio - MS 11/29/06
135|A Communications LLC 6/12/07
136|John Knox Village 11/10/06
137|Baptist Medical System 10/17/07
138|Dallas Count, TX 11/27/06
139|Northwest Airlines 3/15/07
140|Ford Communications 5/24/07
141|Anchorage, City of 2/5/07
142|W A Ellis Construction Company 4/9/07
143|Xcel Energy Services Inc 1/18/07
144|Durham School Services - MO 5/1/07
145|County Douglas - KS 1/3/07
146|Bliss, Robert D 10/10/07
147|Raymer, Joe R 5/17/07
148|Leavenworth, County of, KS 6/4/07
149|Quicksilver Express Courier 7/16/08
150]Action Radio & Communications INC 10/23/06
151|CenterPoint Energy Gas Transmission 8/7/08
152|Holes Inc 2/27/07
153|MO ARK Communications Inc. 4/11/07
154|Denton, City of 1/14/08
155|Peacock, John F 8/24/07
156|Electronic Engineering Co. 3 2/26/07
157|Pitcock and Williams 10/1/08
158|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
159|SR Communications Associates 3/6/07
160|Sedgwick, County of, KS 2/19/08
161|Cemstone Products Company 2/7/07
162|Mobil Oil Telcom LTD 3/21/08
163|Aldredge, RW:Kay, AP:Weishuhn G 712107
164|Chevron Phillips Chemical Co LP 5/17/07
165|Callahan Tower Joint Venture 1/5/07
166|Richardson, TX City of 10/30/06
167|Occidental Permiam LTD 2/26/07
168|Kansas, State of 3/10/08
169|Anheuser Busch 5/5/08
170|Challenger Construction INC. 6/11/07
171|First Digital Holdings LLC 10/20/08
172]|ConocoPhillips Communications Inc. 9/29/08
173|Chattanooga SMR Inc 1/3/07
174|Athens Utilities Board, TN 11/17/06
175|SP100 South 5th Street LLC & SP150 South Street 3/5/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
176{JRJ Paving 5/24/07
177|American Red Cross 12/1/06
178|JP Jenkins, Inc. 3/28/07
179|Ebenhyoh, Daniel 2/26/07
180|Central Communications & Electronics 6/11/07
181|Gladstone, City of 8/24/07
182|Capital Aggregates Inc 10/23/07
183|Conway, City of, AR 10/21/08
184|Atofina Petrochemicals Inc 4/9/07
Subtotal FRA count for Wave 2 184
Wave 3

1|Cargill Juice North America, Inc. 1/3/06

2| Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
3|Curry and Company Plumbing 5/10/06
4[North Communications of PR 5/10/06
5|Wilemon, Jerry W 5/17/06
6|Highland Wireless Services, L.L.C. 5/23/06
7|Boulware, Winston 6/20/06
8|Rodd Electronics Contract 6/29/06
9|Modern Communications of Greenville Mississippi 717106
10|Ben Hill Griffin 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7114/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/5/06
18|Ingram Grove Service Inc 8/9/06
19| Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30|State Farm Mutual Automobile Insurance Co (3) 9/27/06
31| Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06
35| Saint Joseph Hospital INC 10/17/06
36| Wireless Technology Equipment Company Inc 10/27/06
37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/7/06
39|Waste Services of Florida 11/17/06
40|Madison, Parish of, LA 11/17/06
41|Everglades Communications Inc 11/20/06
42|Charlotte, City of, NC 11/21/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
43| Tampa Electric Company 11/21/06
44|Washington, County of, FL 11/27/06
45|Action Community Center 11/27/06
46| Tallulah, City of, LA 11/29/06
47|Vestavia Hills, City Of, AL 12/6/06
48|Patterson Communications & Electronics 12/11/06
49| Tallapoosa, County Of, AL 12/11/06
50|Jack M Berry Inc. 12/13/06
51|Haralson, County Of, GA 12/13/06
52|ARC TRANSIT INC 12/15/06
53|Electronic Maintenance Company 12/19/06
54|Perry, County of 12/27/06
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56|Florida, State of - Ranger Drainage District 12/28/06
57|S C Department Of Mental Health, SC 1/3/07
58|Columbus, City of, GA 1/17/07
59|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
60|Horn Lake, City of, MS 1/18/07
61|Louisiana Transit Company Inc. 1/30/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Palm Beach County Solid Waste Authority 1/31/07
64|North Carolina, State of - DOC 2/2/07
65|Donn Barr - Virigin Islands 2/2/07
66|Neighborly Care Network, Inc. 2/12/07
67|Sugar Cane Growers 2/15/07
68|Alpharetta, City of, GA 2/15/07
69|United States Sugar Corporation 2/15/07
70|Gaston, County of, NC 2/21/07
71|Monroe - Southern 2/22/07
72|M. E. Diversified Electronics, Inc 2/23/07
73|Mountain Park, City of, GA 2/26/07
74|Purser, Mark 2/26/07
75|Florida Hospital 2/27/07
76|LAWRENCEVILLE, CITY OF, GA 2127107
77|Whitley's Communications Service 3/1/07
78|Anderson, City Of, SC 3/2/07
79|Sunstate Communications Inc 3/2/07
80|Micro Technology Southeast 3/5/07
81|Re Max Agents Realty Inc 3/5/07
82|Lantana, Town of, FL 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|Pineville, Town of, NC 3/12/07
85|Federal Express Corporation 3/13/07
86|Palm Beach, County of, FL 3/15/07
87|High Tech Communications Services Inc 3/16/07
88| City of Wilson 3/20/07
89|Shaw Industries Inc 3/21/07
90|NORTH CAROLINA, STATE OF 3/23/07
91|Cameron, Parish Of, LA 3/26/07
92|Richland, City of, MS 3/26/07
93| Dothan City Schools 3/27/07
94|Martha Herby - Virgin Islands 3/27/07
95|Huntsville Radio Service 3/27/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count

96|State Farm Mutual Automobile Insurance Companies 3/27/07

97|Mississippi DOT 3/27/07

98|Desoto, County of, Fl 3/28/07

99|Gainesville, City of, GA 3/30/07
100|Roswell, City of, GA 4/2/07
101|Communications Leasing Corp 4/3/07
102|Lakeland, City Of, FL 4/6/07
103|HARDRIVES OF DELRAY INC 4/6/07
104|Alabama, University of 4/16/07
105|Forest Park, City Of, GA 4/19/07
106{SNELLVILLE, CITY OF, GA 4/19/07
107|APM Terminals North America 5/14/07
108|Sea Coast Communications Inc 5/14/07
109|Central Florida Regional Transportation Authority 5/15/07
110|Chatco Communications 5/17/07
111|Consolidated Freightways Corporation 6/1/07
112|Carroll, County Of, GA 6/4/07
113|Palm Springs, Village of, FL 6/19/07
114|Columbus City of - Medical Center 712107
115|Decatur, City of, GA 7/10/07
116|North Sight Communications, INC. 7/12/07
117|BRUNS & MC KENNA 2 INC 7/12/07
118|CONCRETE SUPPLY COMPANY 7/16/07
119|GLYNN, COUNTY OF, GA 7/18/07
120|COLUMBUS, CITY OF, MS 7/23/07
121|Chattaway, Paul S 7/25/07
122|Vincent, Perry 7/25/07
123|Tower Communications, Inc 7/26/07
124|McDonald Construction Corporation 7/31/07
125|Orange City, Of, FL 8/6/07
126|South Sales Communications Inc 8/6/07
127|SUMITOMO LIFE REALTY NY INC 8/6/07
128|CORAL SPRINGS, CITY OF, FL 8/6/07
129|Rutherford Electric Membership Corp 8/13/07
130|Two Way Radio of Carolina 8/13/07
131|MECKLENBURG, COUNTY OF, NC 8/13/07
132|C & S Communications INC 8/15/07
133|TERREBONNE, PARISH OF, LA 8/15/07
134|OGLETHORPE POWER CORP 8/24/07
135|Gunby Communications Inc. 9/4/07
136|University of West Florida 9/4/07
137|VoiceLink Communications, Inc. 9/7/07
138|MIAMI SHORES, VILLAGE OF, FL 9/12/07
139]Amoco Oil Company 9/13/07
140|Miami Springs, City of, FL 9/14/07
141|BCW INC 9/18/07
142|Atlanta, City of, GA 9/18/07
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144|Carroll County Water Authority, GA 10/1/07
145|COLLINS, ROLAND 10/3/07
146|PINELLAS, COUNTY OF, FL 10/8/07
147|MEDLEY, TOWN OF, FL 10/16/07
148|GAINESVILLE, CITY OF, FL 10/16/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
149|Orange, County of, FL 10/23/07
150|PALM BEACH, TOWN OF, FL 10/25/07
151|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
152|Car Comm / End of Line 12/14/07
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155|Wireless Services of Puerto Rico Inc 3/11/08
156|DAPHNE, CITY OF, AL 3/11/08
157|TIFT, COUNTY OF, GA 3/13/08
158|Florida, State of - State Attorney 3/21/08
159|Targa Midstream Services Limited Partnership 3/24/08
160|Richard Raabe - Virgin Islands & PR 4/7/08
161|John Herby - VI 4/11/08
162|LAUDERHILL, CITY OF, FL 4/14/08
163|LAMAR, COUNTY OF, MS 4/14/08
164|JEFFERSON LEVEE BOARD, LA 4/14/08
165|Monsanto Company 4/18/08
166|Fayette, County of, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|Mac Bee Harvesting Inc 5/5/08
169|Clyde W Sell - PR 5/19/08
170|MOSS POINT, CITY OF, MS 5/27/08
171|Mead Coated Board Inc 6/10/08
172|Wackenhut Corporation 6/10/08
173|Exxon Communications Company 6/23/08
174|Florida, State of - DOC 8/14/08
175|MERIDIAN, CITY OF, MS 9/2/08
176|Chevron USA Mississippi 10/7/08
177|George W Garland - Virgin Islands & PR 10/16/08
178|COCONUT CREEK, CITY OF, FL 10/31/08
179|MACON, CITY OF, GA 12/2/08
180|Fulton, County of, GA 12/2/08
181|FCCALLC 12/15/08
182|Aeronautical Radio - Georgia 1/22/09
183|Jupiter Town, of, FL 1/30/09
184|MIAMI, CITY OF, FL 2/17/09
185|THOMAS, COUNTY OF, GA 2/17/09
186|Carolina Telephone and Telegraph Company 2/23/09
187|Hillsborough, County Of, FL 3/23/09
188|FLORIDA MOBILE TELECOM INC 3/24/09
Subtotal FRA count for Wave 3 188
Wave 4

1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4|Josh Klassen Inc. 6/1/06
5|Wulf, Barbara J # 2 (swap) 6/2/06
6|Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11|Chingas, Joseph 9/18/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/2/07
17| Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2/27/07
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Gerhard, Stephen 5/23/07
35|Bumgarner, Jeffrey W 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|TUCKER, ALAN 8/13/07
41|ELLIS COMPANY PARTNERSHIP 8/13/07
42|HAMILTON, COUNTY OF, OH 8/13/07
43|New York, State of - State Police/Albany Police 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46| Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|GRAND TRAVERSE, COUNTY OF, Ml 11/21/07
49|OTTAWA, COUNTY OF, MI 12/3/07
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51|HAMILTON, CITY OF, OH 1/9/08
52|Specialty Corporation--Gill 1/11/08
53|P & R Spectrum Resources, Inc. 3/10/08
54|SOMERSET, COUNTY OF, PA 3/10/08
55|WYCKOFF FARMS INC 3/21/08
56|PENN HILS, MUNICIPALITY OF, PA 3/25/08
57|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
58| CINCINNATI LIMOUSINE SERVICE INC 4/30/08
59| Telebeeper Guam EA Swap 5/14/08
60|BOLTHOUSE FARMS INC 5/20/08
61|MORAINE MATERIALS CO INC 5/30/08
62|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
63|Anheuser Busch Wave 4 7/16/08
64|WESTMORELAND, COUNTY OF, PA 7/28/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
65|CELLSMR LICENSE HOLDINGS LLC 7/30/08
66|Durham School Services 8/1/08
67|GRAND RAPIDS, CITY OF, MI 8/12/08
68| CONWAY SR, ROBERT J 9/23/08
69|Clark County, OR 10/30/08
70|KENT, COUNTY OF, MI 11/11/08
71|Santa Fe, City of 11/25/08
72|DAYTON, CITY OF, OH 12/8/08
73|BAIRD, MICHAEL M 5/14/09
74|GUZZ0O, JOHN R 5/14/09
75| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
76| COMMUNICATION PROFESSIONALS LTD 6/9/09
77|Creative Airtime Services, LLC 6/15/09
Subtotal FRA count for Wave 4 77
Total Completed FRAs 749

*"Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of June 30, 2009

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|Manassas, City of 5/27/2008
2|La Rue Communications 6/23/2008
3|Anheuser Busch Wave 1 7/16/2008
4|Charter, Tom or Perry DBA - T&P Farms 10/3/2008
5|Roy Street Enterprises Inc. 3/24/2009
6|Essex, County of 3/24/2009
7|Sandwich, Town of 4/9/2009
8|New Jersey Turnpike Authority 5/4/2009
9[Mashpee, Town of 5/12/2009
10| California State Auto Assn. 5/18/2009
11|G & P Communications 6/12/2009
12|Smith, Michael D 6/22/2009
13|Susquehanna Township 6/24/2009
14|Passaic, City of 6/29/2009
Subtotal FRA count for Wave 1 14
Wave 2
1|Fayette, County of 9/13/2007
2|McClellan, Odis 4/7/2009
3|Williamson, Bruce (EA & Site License) 5/14/2009
4|Hamilton, County of, TN 5/19/2009
Subtotal FRA count for Wave 2 4
Wave 3
1|WINTER GARDEN CITRUS GROWERS ASSN |3/23/09
2|MEMORIAL MEDICAL CENTER INC 6/12/09
3|OPELOUSAS, CITY OF, LA 4/29/09
4|CAPE CORAL, CITY OF, FL 5/27/08
5|CONYERS, CITY OF, GA 5/13/09
6|BROWARD, COUNTY OF, FL 6/22/09
Subtotal FRA count for Wave 3 6
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 24
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2009

Stage 1 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/2006
2[lllinois Power Company 7/12/2007
3|Chesterfield County, VA 1/15/2008
4|Boston, City of - Police (MA) 5/12/2008
5|Chevron USA Inc 5/6/2009
Subtotal PFA count for Wave 1 5
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
Subtotal PFA count for Wave 2 1
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2|HOUSTON, COUNTY OF, GA 10/15/2007
3|JONES, COUNTY OF, MS 4/14/2008
4[COCONUT CREEK, CITY OF, FL 4/17/2008
5|Duke Energy Company - Rebanding 4/22/2008
6|BOCA RATON, CITY OF, FL 4/23/2008
7|DAPHNE, CITY OF, AL 4/29/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|Pasco, County OF, FL 7/7/2008
10{DeKalb County Police Department, GA 8/29/2008
11|Chevron USA Mississippi 9/29/2008
12|Rockdale County of, GA 11/10/2008
Subtotal PFA count for Wave 3 12|
Wave 4
1|SLIDELL, CITY OF, LA 1/18/2008
2|SOMERSET, COUNTY OF, PA 1/24/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 20

*"Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA's
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|New Albany, City Of 10/2/06

3|Bluffton, City Of, IN PH II 1/17/07

4[Pendleton, Town Of, IN PH Il 1/17/07

5|Bloomington, City OF 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, IN PH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PAPH II 7/10/07
10{Poughkeepsie, Town Of, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
12|BRISTOL, CITY OF, CT PH II 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH I 6/11/08
17{Monterey, County of (CA) 6/27/08
18|PORTER, TOWN OF, IN PH II 7/16/08
19|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
20|MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH I 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA 8/11/08
24|BLACKSBURG, TOWN OF, VA PH II 8/19/08
25|NORTON, TOWN OF, MA PH 11 9/3/08
26|New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|Lagrange County Communications, IN 9/11/08
29|Emeryville, City of, CA 9/16/08
30|Fair Lawn, Boro of, NJ Ph I| 9/17/08
31|MISHAWAKA, CITY OF, INPH II 9/29/08
32|GURNEE, VILLAGE OF, IL PH Il 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH Il 10/1/08
34|San Bruno, City of, CA PH Il 10/7/08
35|OREGON, STATE OF, OR PH Il 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD, TOWN OF, CT PH Il 11/7/08
39|REDWOOD CITY, CITY OF, CAPH I 11/21/08
40[{CONTRA COSTA, COUNTY OF, CAPH Il 11/24/08
41|Bolingbrook, Village of, IL 12/3/08
42[LODI, CITY OF, CAPH Il 12/5/08
43|PACIFICA, CITY OF, CAPH Il 12/9/08
44NORTH ANDOVER, TOWN OF, MA PH I 12/9/08
A5|PIEDMONT, CITY OF, CAPH I 1/7/09
46|Burns Harbor, Town Of 1/9/09
47|Portage, City of 1/16/09
48|EASTON, TOWN OF, MA PH Il 1/22/09
49|KENOSHA, COUNTY OF, WIPH 1l 1/22/09
50|SUNNYVALE, CITY OF, CAPH Il 1/30/09
51|WATERTOWN, TOWN OF, MA PH I 2/17/09
52|ROCK, COUNTY OF, WI PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH Il 2/19/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
54|Merced, County of, CA 3/9/09
55|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
56|GROTON, TOWN OF, CT PH Il 3/12/09
57|BERKSHIRE COUNTY OF, MA PH 1l 3/13/09
58|WESTFIELD, TOWN OF, MA PH Il 4/1/09
59|REDDING, CITY OF, CAPH Il 4/15/09
60|AURORA, CITY OF, CO PH Il 4/17/09
61|WEST HELENA, CITY OF, AR PH II 4/29/09
62[BOSTON, CITY OF, MA PH Il - Fire 5/4/09
63|MODESTO, CITY OF, CAPH Il 5/13/09

Subtotal FRA count for Wave 1 63

Wave 2

1|Lexington Fayette Urban County Government 1/3/07

2|Louisville, City of, KY 3/20/07

3|MADISONVILLE, CITY OF, KY PH Il 7/2/07

4IMOUNTAIN HOME, CITY OF, AR PH Il 7125107

5[JONESBORO, CITY OF, AR PH I| 7/31/07

6|BLOOMINGTON, CITY OF, MN PH Il 9/28/07

7|LINN, COUNTY OF, IA PH Il 10/16/07

8|MOWER, COUNTY OF, MN PH Il 12/10/07

9|BENTON, COUNTY OF, MN PH Il 1/18/08
10[Sebastian, County of, AR PH Il 3/11/08
11|SEVIER, COUNTY OF, TN PH Il 4/11/08
12|CONWAY, CITY OF, AR PH Il 4/11/08
13|DUNCANVILLE, CITY OF, TX PH II 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/08
17|LIBERTY, CITY OF, MO PH Il 7/8/08
18| TONGANOXIE, CITY OF, KS PH II 7/9/08
19|SHERBURNE, COUNTY OF, MN PH I 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
21|COUNCIL BLUFFS, CITY OF, IAPH Il 7/16/08
22|Saline, County of, NE PH II 7/21/08
23|CITY UTILITIES OF SPRINGFIELD, MO PH Il 7/30/08
24|CRAWFORD COUNTY OF, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH I 8/8/08
26|BROWN, COUNTY OF, MN PH 1 8/11/08
27|Nemaha, County of, NE PH Il 8/20/08
28|CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH Il 8/28/08
30|GREENVILLE, CITY OF, TX PH Il 9/9/08
31|PARKER, COUNTY OF, TX PH Il 9/9/08
32|LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/08
33|Fremont, City of, NE PH I 9/16/08
34|KENTUCKY STATE POLICE PH Il 9/16/08
35[WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH | 10/1/08
39|Fillmore, County of, NE PH Il 10/8/08
40|FINNEY, COUNTY OF, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH Il 11/3/08
42|York, City of, NE PH Il 11/10/08
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of June 30, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
43|Middle TN State Univ PH Il 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH Il 12/2/08
45|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH Il 1/12/09
47|Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH I 2/6/09
49|STEARNS, COUNTY OF, MN PH Il 2/13/09
50|GLADSTONE, CITY OF, MO PH I 3/13/09
51{UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09
52|COVINGTON, CITY OF, KY PH II 3/18/09
53[KENTON, COUNTY OF, KY PH Il 3/18/09
54|Brentwood, City of, TN 3/23/09
55[WRIGHT, COUNTY OF, MN PH Il 4/1/09
56|BUFFALO, COUNTY OF, NE PH I 4/6/09
57|Dakota, County of, MN PH Il STA 4/8/09
58|UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH 1l 4/15/09
59|PARKERSBURG, CITY OF, WV PH II 5/14/09
60|lowa State Police PH Il FB2T 6/4/09
61|OLMSTED, COUNTY OF, MN PH II 6/9/09

Subtotal FRA count for Wave 2 61

Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|WASHINGTON, COUNTY OF, MS PH Il 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
5|PICKENS, COUNTY OF, SC PH Il 3/20/08
6|ROCK HILL, CITY OF, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH Il 7/10/08
8|TAMPA, CITY OF, FL PH Il 7/23/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH I 11/3/08
11|FOREST PARK, CITY OF, GAPH Il 11/10/08
12|Columbia, County of, GA PH Il 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16|CHEROKEE, COUNTY OF, GA PH Il 5/13/09
17|WALTON, COUNTY OF, GAPH Il 5/27/09
18|RCS Communications EA Swap 6/15/09
Subtotal FRA count for Wave 3 18
Wave 4
1{VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH I 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4]LONG BEACH, CITY OF, CAPH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH Il 11/17/08
6|VICTORIA, CITY OF, TX PH Il 11/24/08
7|CARLSBAD, CITY OF, NM PH Il 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
Subtotal FRA count for Wave 4 8
Total Completed FRAs 150

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the

TA's

post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of June 30, 2009

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|ALLEGHANY, COUNTY OF, VA PH Il 3/18/2009
2|FRESNO, CITY OF, CAPH Il 6/1/2009
3|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il |6/4/2009
4{PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH I| 6/16/2009
Subtotal FRA count for Wave 1 4
Wave 2
1|CASPER, CITY OF, WY PH II 4/29/2009
2|PRARIE BAND OF POTAWATOMI NATION, KS PH Il |5/6/2009
3|DALLAS, COUNTY OF, TX PH Il 6/29/2009
4[SAUNDERS, COUNTY OF, NE PH Il 6/3/2009
5|GEORGETOWN, CITY OF, KY PH I| 6/29/2009
6/CHEYENNE, CITY OF, WY PH I| 4/8/2009
7|MINNESOTA, STATE OF PH I 6/9/2009
Subtotal FRA count for Wave 2 7
Wave 3
1|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/14/2009
2|STONE MOUNTAIN PARK PH I 5/21/2009
3|TALLADEGA COUNTY EMA, AL PH Il 5/29/2009
Subtotal FRA count for Wave 3 3
Wave 4
1|ALASKA, STATE OF PH II 5/12/2009
Subtotal FRA count for Wave 4 1
Total FRAs Pending TA Completion Certification Review 15
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2009

Stage 2 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|ROCK, COUNTY OF, WI PH I 6/11/07
3|VACAVILLE, CITY OF, CAPH Il 1/14/08
4|Colorado, State of PH Il 3/10/08
5|ALLEN, COUNTY OF, IN PH Il 3/12/08
6|EAGLE, COUNTY OF, CO PH Il 3/20/08
7|SHEBOYGAN, COUNTY OF, WI PH 1l 3/20/08
8|SPRINGFIELD, CITY OF, ILPH Il 4/7/08
9[Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12|Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
15|LA CROSSE, CITY OF, WI PH I 4/29/08
16|Maui, County of, HI PH I 5/21/08
17|EAST CHICAGO, CITY OF, INPH II 6/9/08
18|University of California - Berkeley 6/11/08
19|SALEM, CITY OF, OR PH II 6/11/08
20|HOPEWELL, CITY OF, VA PH Il 712108
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22|Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH II 8/18/08
24| WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25|University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH I 1/14/09
30|KANKAKEE, CITY OF, IL PH Il 2/12/09
31|ILLINOIS, STATE OF PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|SALT LAKE CITY, CITY OF, UT PH Il 5/18/09
36| CENTRAL VA PLANNING DISTRICT COMMISSION, VA H 5/18/09
37|MC LEAN, COUNTY OF, ILPH II 5/20/09
Subtotal PFA count for Wave 1 37
Wave 2
1|DYERSBURG, CITY OF, TN PH I 7/30/2007
2|CARROLLTON, CITY OF, TX PH Il 3/26/2008
3[Middle TN State Univ PH Il 3/27/2008
4|RAMSEY, COUNTY OF, MN PH II 3/31/2008
5|BI STATE INFORMATION CENTER, TX PH I| 4/18/2008
6|Knox County Sheriff TN PH Il 4/29/2008
7|AUSTIN, CITY OF, TXPH I 5/1/2008
8|PLANO, CITY OF, TXPH I 5/5/2008
9|RICHARDSON, CITY OF, TX PH Il 5/9/2008
10|MINNESOTA, STATE OF PH Il 5/9/2008
11|North Kansas City Police 5/9/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2009

Stage 2 Completed PFAs*
TA Completion Certification
Deal Name Receipt Date Deal Count
12|COLLIN, COUNTY OF, TX PH Il 5/14/2008
13|East Texas Medical Center, TX PH Il 5/14/2008
14|LONGVIEW, CITY OF, TX PH Il 5/14/2008
15|JEFFERSON, COUNTY OF, OH PH II 5/15/2008
16|JACKSONVILLE, CITY OF, AR PH II 6/10/2008
17|BUCHANAN, COUNTY OF, MO PH Il 6/11/2008
18|BOWLING GREEN, CITY OF, KY PH | 6/13/2008
19|Sullivan, County of, TN 6/17/2008
20|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P| 6/17/2008
21|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
22|LEE, COUNTY OF, TX PH II 6/23/2008
23|LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/2008
24|BELMONT, COUNTY OF, OH PH II 6/24/2008
25|BEAUMONT, CITY OF, TX PH II 6/30/2008
26|Franklin, City of, TN PH Il 7/10/2008
27|STEARNS, COUNTY OF, MN PH I 8/11/2008
28| OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/2008
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH || 8/14/2008
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/2008
31|Prairie Village, City of, KS PH Il 11/11/2008
32|CEDAR PARK, CITY OF, TX PH Il 11/20/2008
33|HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34|CEDAR RAPIDS, CITY OF, IA PH Il 1/22/2009
35|DOUGLAS, COUNTY OF, NE PH || 2/3/2009
36|DALLAS, CITY OF, TXPH Il 2/19/2009
37|LITTLE ROCK, CITY OF, AR PH I| 3/9/2009
38|DENTON, CITY OF, TX PH Il 3/24/2009
39|COPPERAS COVE, CITY OF, TX PH Il 3/31/2009
40|FORT WORTH, CITY OF, TX PH Il 5/18/2009
41|BEDFORD, CITY OF, TX PH II 5/21/2009
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/2009
Subtotal PFA count for Wave 2 42
Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008

2|JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008

3|LAKELAND, CITY OF, FL PH Il 4/4/2008

4|CHARLOTTE, COUNTY OF, FL PH Il 4/14/2008

5|CONCORD, CITY OF, NC PH II 4/14/2008

6|FORSYTH, COUNTY OF, GA PH II 4/14/2008

7|BAY COUNTY COMMISSIONERS, FL PH Il 4/18/2008

8|ALBANY, CITY OF, GA 4/18/2008

9|SARASOTA, COUNTY OF, FL PH II 4/18/2008
10|ALBERTVILLE, CITY OF, AL 4/21/2008
11|PANAMA CITY, CITY OF, FL 4/21/2008
12|OPELIKA, CITY OF, AL PH II 4/21/2008
13|IBERVILLE, PARISH OF, LA PH Il 4/23/2008
14|FAYETTE, COUNTY OF, GA PH Il 5/5/2008
15|FLORENCE, COUNTY OF, SC PH Il 5/9/2008
16|MARION, COUNTY OF, FL PH Il 5/15/2008
17|HINDS, COUNTY OF, MS PH Il 5/19/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2009

Stage 2 Completed PFAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
18|MINT HILL, TOWN OF, NC PH Il 6/2/2008
19|STONE MOUNTAIN PARK PH Il 6/4/2008
20|GAINESVILLE, CITY OF, FL PH II 6/11/2008
21|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
22|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
23|SULPHUR, CITY OF, LAPH II 7/1/2008
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/2008
25|TARBORO, TOWN OF, NC PH Il 7/10/2008
26|DUKE UNIVERSITY PH II 7/16/2008
27|KERNERSVILLE, TOWN OF, NC PH Il 7/24/2008
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/2008
29|SHELBY, CITY OF, NC PH Il 9/3/2008
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008
31|LEE, COUNTY OF, FL PH Il 9/29/2008
32|DELRAY BEACH, CITY OF, FL PH Il 10/16/2008
33|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 10/17/2008
34|SAINT CHARLES, PARISH OF, LA PH Il 11/19/2008
35|PITT, COUNTY OF, NC PH Il 11/24/2008
36|CALCASIEU, PARISH OF, LAPH Il 11/26/2008
37|CHARLESTON, CITY OF, SC PH Il 11/26/2008
38|DESOTO, COUNTY OF, FL PH Il 12/2/2008
39|LENOIR, COUNTY OF, NC PH Il 12/2/2008
40|GWINNETT, COUNTY OF, GA PH Il 12/8/2008
41|HORRY, COUNTY OF, SC PH Il 12/8/2008
42|Hall, County of 12/15/2008
43|PINEVILLE, TOWN OF, NC PH II 12/15/2008
44|EMORY UNIVERSITY, GA PH Il 12/15/2008
A5|MECKLENBURG, COUNTY OF, NC PH Il 1/6/2009
46|PALM BEACH, COUNTY OF, FL PH Il 1/14/2009
47|BOSSIER, PARISH OF, LAPH Il 1/30/2009
48|SALISBURY, CITY OF, NC PH Il 2/3/2009
49|Atlanta, City of, GA PH Il 2/3/2009
50| Athens-Clarke County, GA PH Il MA 6/15/2009

Subtotal PFA count for Wave 3 50

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/2008
2[|CLARK, COUNTY OF, WA PH I 4/29/2008
3|LIVE OAK, CITY OF, TX PH Il 11/25/2008
4|HARRISON, COUNTY OF, OH PH I 11/26/2008
5|YAKIMA, CITY OF, WA PH II 12/8/2008
6[HOBBS, CITY OF, NM PH II 12/19/2008
7|CLERMONT, COUNTY OF, OH PH Il 1/5/2009
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/2009
Subtotal PFA count for Wave 4 8
Total Completed PFAs 137

*"Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of June 30, 2009

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[Subtotal PFA count for wave 1 [ 0
Wave 2

[Subtotal PFA count for wave 2 [ 0
Wave 3
1|New Hanover, County of, NC PH I 6/29/2009
Subtotal PFA count for Wave 3 1
Wave 4

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review 1
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through June 30, 2009

Quarter Ending  Quarter Ending
March 31, 2009 June 30, 2009 Year-to-Date

Fees
Reconfiguration Management $749,393 $784,696 $1,534,089
Frequency Management $579,894 $634,706 $1,214,600
Financial Management $1,140,254 $1,088,274 $2,228,529
General Counsel/Regulatory Management $1,710,993 $1,902,465 $3,613,458
Stakeholder Implementation Management $2,570,657 $2,658,763 $5,229,420
TA Systems Support $476,184 $469,994 $946,177
Program Management Support $507,203 $449,879 $957,082
Alternative Dispute Resolution $1,275,861 $1,179,528 $2,455,389
Fees Subtotal $9,010,439 $9,168,304 $18,178,743
Expenses $131,141 $180,472 $311,614
Total Fees and Expenses $9,141,580 $9,348,777| $18,490,357
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